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ARCHITECT OF RECORD:  JAY AMMON  AIA 
 Company: Jay Ammon Architect, Inc. 
  Telephone No: 407-333-1977 
 
 
LANDSCAPE ARCHITECT OF RECORD: N/A 
  Company:  
 Telephone No: 
 
 
STRUCTURAL ENGINEER OF RECORD: N/A 
 Company:  
  Telephone No:  
 
 
CIVIL ENGINEER OF RECORD:  N/A 
 Company:  
  Telephone No:  
 
 
MECHANICAL ENGINEER OF RECORD:  N/A 
 Company:  
  Telephone No: 
 
 
ELECTRICAL ENGINEER OF RECORD:  N/A 
 Company:  
  Telephone No:  
 
 
AM&CS ENGINEER OF RECORD:  N/A 
 Company:  
  Telephone No:  
 
 
PROJECT MANAGER: Mr. Jeff Barrow 
 Company: Monroe County School District 
  Telephone No: 305-360-1424 
 

END OF SECTION 
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SECTION 004113 BID FORM 

1.1 BID INFORMATION 

A. Bidder:  ____________________________________________________. 

B. Project Name:  Coral Shores High School – Roofing And Exterior Wall Repair Project. 

C. Project Location: 
89901 Old Highway 
Tavernier, Florida 33880 

D. Owner’s Representative:  Mr. Jeff Barrow, Director of Maintenance. 

E. Architect’s Representative:  Craig Hanson, Jay Ammon Architect, Inc. 

1.2 CERTIFICATIONS AND BASE BID – PHASE 1 

A. Phase 1 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having 
carefully examined the Procurement and Contracting Requirements, Conditions of the 
Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by Jay 
Ammon Architect, Inc. and Architect's consultants, having visited the site, and being 
familiar with all conditions and requirements of the Work, hereby agrees to furnish all 
material, labor, equipment and services, necessary to complete the construction of the 
above-named project, including all Unit Price Base Bid Quantities, according to the 
requirements of the Procurement and Contracting Documents, for the stipulated sum of: 

1. Words:_____________________________________
_______________ Dollars Numbers:  
($______________) 

2. The above amount must include any amounts 
indicated by the Bidder on the attached Document 
004322 "Unit Prices Form". 

1.3 CERTIFICATIONS AND BASE BID – PHASE 2 

A. Phase 2 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having 
carefully examined the Procurement and Contracting Requirements, Conditions of the 
Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by Jay 
Ammon Architect, Inc. and Architect's consultants, having visited the site, and being 
familiar with all conditions and requirements of the Work, hereby agrees to furnish all 
material, labor, equipment and services, necessary to complete the construction of the 
above-named project, including all Unit Price Base Bid Quantities, according to the 
requirements of the Procurement and Contracting Documents, for the stipulated sum of: 

1. Words:_____________________________________
_______________ Dollars Numbers:  
($______________) 
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2. The above amount must include any amounts 

indicated by the Bidder on the attached Document 
004322 "Unit Prices Form". 

1.4 CERTIFICATIONS AND BASE BID – PHASE 3 

A. Phase 3 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having 
carefully examined the Procurement and Contracting Requirements, Conditions of the 
Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by Jay 
Ammon Architect, Inc. and Architect's consultants, having visited the site, and being 
familiar with all conditions and requirements of the Work, hereby agrees to furnish all 
material, labor, equipment and services, necessary to complete the construction of the 
above-named project, including all Unit Price Base Bid Quantities, according to the 
requirements of the Procurement and Contracting Documents, for the stipulated sum of: 

1. Words:____________________________________________________ Dollars 
Numbers:  ($______________) 

2. The above amount must include any amounts indicated by the Bidder on the 
attached Document 004322 "Unit Prices Form". 

1.5 Alternates: 
1. There are no alternates for this project. 

1.6 SUBCONTRACTORS AND SUPPLIERS 

A. The following companies shall execute subcontracts for the portions of the Work 
indicated: 

1. Sheet Metal:      
       
   

2. Roof Restoration:     
       
    

1.7 TIME OF COMPLETION 

A. The undersigned Bidder proposes and agrees hereby to commence the Work of the 
Contract Documents on a date specified in a written Notice to Proceed to be issued by 
Architect, and shall fully complete the Work within 45 calendar days. 

1.8 ACKNOWLEDGEMENT OF ADDENDA 

A. The undersigned Bidder acknowledges receipt of and use of the following Addenda in the 
preparation of this Bid: 

1. Addendum No. 1, dated ____________________. 
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2. Addendum No. 2, dated ____________________. 
3. Addendum No. 3, dated ____________________. 
4. Addendum No. 4, dated ____________________. 

1.9 BID SUPPLEMENTS 

A. The following supplements are a part of this Bid Form and are attached hereto. 
1. Bid Form Supplement - Unit Prices. 

1.10 CONTRACTOR'S LICENSE 

The undersigned further states that it is a duly licensed contractor, for the type of work 
proposed, in Florida and the County of Monroe, Florida and that all fees, permits, etc., pursuant 
to submitting this proposal have been paid in full.
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SUBMISSION OF BID 

 

Respectfully submitted this ____ day of ____________, 2018. 

Submitted By: _______________________________ 

 (Name of bidding firm or corporation) 

Authorized 
Signature: _______________________________ 

 (Handwritten signature) 

Signed By: _______________________________ 

 (Type or print name) 

Title: _______________________________ 

 (Owner/Partner/President/Vice President) 

Witness By: _______________________________ 

 (Handwritten signature) 

Attest: _______________________________ 

 (Handwritten signature) 

By: _______________________________ 

 (Type or print name) 

Title: _______________________________ 

 (Corporate Secretary or Assistant Secretary) 

Street Address: _______________________________ 

City, State, Zip _______________________________ 

Phone: _______________________________ 

License No.: _______________________________ 

Federal ID No.: _______________________________ 
(Affix Corporate Seal Here) 
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SECTION 004322 UNIT PRICES FORM 

1.1 BID INFORMATION 

A. Bidder:  ____________________________________________________. 

B. Prime Contract:  Roofing. 

C. Project Name:  Coral Shores High School – Roof Restoration Project 

D. Project Location: 
89901 Old Highway 
Tavernier, Florida 33880 

E. Owner:  Monroe County School District 

F. Architect:  Jay Ammon Architect, Inc. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder proposes the base bid amounts below are included in the base bid 
and that the unit price amounts below be added to or deducted from the Contract Sum on 
performance and measurement of the individual items of Work and for adjustment of the 
quantity given in the Unit-Price Allowance for the actual measurement of individual items 
of the Work. 

1.3 UNIT PRICES 

A. Unit-Price No. 1:  Metal Ridge Cap Recover Per Scope of Work Item 1.1. 

1. Include within the Base Bid Amount: 0 linear feet. 

2. Unit Price____________________________ Dollars ($_____________) per lf. 

B. Unit Price No. 2:  Ridge Cap Cover Plate Installation Per Scope of Work Item 1.2. 

1. Included within the Base Bid Amount:  0 linear feet 

2. Unit Price____________________________ Dollars ($_____________) per cover 
plate. 

C. Unit Price No. 3:  Existing Gutter Sealing Per Scope of Work Item 1.3. 

1. Included within the Base Bid Amount:  0 linear feet 

2. Unit Price____________________________ Dollars ($_____________) per lf. 
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D. Unit Price No. 4:  Plumbing Vent Penetration Sealing Per Scope of Work Item 1.4. 

1. Included within the Base Bid Amount:  0 Plumbing Vents. 

2. Unit Price____________________________ Dollars ($_____________) per 
plumbing vent. 

E. Unit Price No. 5:  Metal Flue and Non-Powered Vent Penetration Sealing Per Scope of 
Work Item 1.5. 

1. Included within the Base Bid Amount:  0 Penetrations. 

2. Unit Price____________________________ Dollars ($_____________) per 
penetration. 

F. Unit Price No. 6:  Curb and Cricket Flashing Sealing Per Scope of Work Item 1.6. 

1. Included within the Base Bid Amount:  0 Crickets. 

2. Unit Price____________________________ Dollars ($_____________) per 
cricket. 

G. Unit Price No. 7:  Roof Panel Clip Fastener Repair Per Scope of Work Item 1.7. 

1. Included within the Base Bid Amount:  0 Panel Clips. 

2. Unit Price____________________________ Dollars ($_____________) per panel 
clips. 

H. Unit Price No. 8:  Roof Panel Clip Fastener Repair Per Scope of Work Item 1.7. 

1. Included within the Base Bid Amount:  0 Panel Clips. 

2. Unit Price____________________________ Dollars ($_____________) per panel 
clips. 

I. Unit Price No. 9:  Scupper Flashing Sealing Repair Per Scope of Work Item 4.1. 

1. Included within the Base Bid Amount:  0 Scuppers. 

2. Unit Price____________________________ Dollars ($_____________) per 
scupper. 

J. Unit Price No. 10:  Low Slope Blister Repair Per Scope of Work Item 4.2. 

1. Included within the Base Bid Amount:  0 Fastener. 

2. Unit Price____________________________ Dollars ($_____________) per 
fastener. 
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1.4 SUBMISSION OF BID SUPPLEMENT 

Respectfully submitted this ____ day of ____________, 2022. 

Submitted By: _______________________________ 

 (Insert name of bidding firm or corporation) 

Authorized 
Signature: _______________________________ 

 (Handwritten signature) 

Signed By: _______________________________ 

 (Type or print name) 

Title: _______________________________ 

 (Owner/Partner/President/Vice President 

END OF SECTION 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and 
procedures governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification:  Moffitt Cancer Center - Faculty Office Building 

1. Project Location: 
Coral Shores High School 

 89901 Old Highway 
 Tavernier, Florida FL 33070 

Owner:  Monroe County School District 

2. Owner's Representative: 
   Mr. Jeff Barrow 

Director of Maintenance 
Monroe County School District 
90050 Overseas Highway 
Tavernier, FL 33070 

   Email:  Jeff.Barrow@keysschools.com 
   Phone: (305) 360-1424 

B. Architect:  Jay Ammon Architect, Inc. 
1. Architect’s Representative: 

Craig Hanson, Senior Project Manager 
Jay Ammon Architect, Inc. 
3246 Lakeview Oaks Drive 
Longwood, FL 32779 
craig@jayammon.com 
Phone:  407-333-1977 

mailto:Jeff.Barrow@keysschools.com
mailto:Jeff.Barrow@keysschools.com
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1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the 
following: 

1. The restoration of designated exterior wall and roofing components and the 
replacement of existing sealants. See Sheet A1.2 for specific scope of work items. 
 

B. Type of Contract. 

1. Project will be constructed under a single prime contract. 

1.4 ACCESS TO SITE 

A. General:  Contractor shall have full use of Project site for construction operations 
during construction period.  Contractor's use of Project site is limited only by Owner's 
right to perform work or to retain other contractors on portions of Project. 

B. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 
1. Driveways, Walkways and Entrances:  Keep driveways, loading areas, and 

entrances serving premises clear and available to Owner, Owner's employees, and 
emergency vehicles at all times.  Do not use these areas for parking or storage of 
materials. 

a. Schedule deliveries to minimize use of driveways and entrances by 
construction operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of Existing Building:  Maintain portions of existing building affected by 
construction operations in a weathertight condition throughout construction period.  
Repair damage caused by construction operations. 

1.5 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy:  Cooperate with Owner during construction operations to 
minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere 
with Owner's day-to-day operations.  Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or 
used facilities.  Do not close or obstruct walkways, corridors, or other occupied or 
used facilities without written permission from Owner and approval of authorities 
having jurisdiction. 
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2. Notify Owner not less than 24 twenty four hours in advance of activities that will 
affect Owner's operations. 

1.6 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by 
Owner or others unless permitted under the following conditions and then only after 
providing temporary utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Obtain Owner's written permission before proceeding with utility interruptions. 

C. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of 
noise and vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive 
operations. 

2. Obtain Owner's written permission before proceeding with disruptive operations. 

D. Controlled Substances:  Use of tobacco products and other controlled substances within 
the existing building and on Project site is not permitted. 

1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations.  These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the 
Specifications.  The words "shall," "shall be," or "shall comply with," depending 
on the context, are implied where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to 
the Work of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on 
Drawings are described in detail in the Specifications.  One or more of the following are 
used on Drawings to identify materials and products: 
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1. Terminology:  Materials and products are identified by the typical generic terms 
used in the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations published 
as part of the U.S. National CAD Standard and scheduled on Drawings. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 016000 "Product Requirements" for requirements for submitting 
comparable product submittals for products by listed manufacturers. 

1.2 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction 
from those required by the Contract Documents and proposed by Contractor. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 
1. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable: 

a. Statement indicating why specified product or fabrication, or installation 
cannot be provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and 
separate contractors that will be necessary to accommodate proposed 
substitution. 

c. Detailed comparison of significant qualities of proposed substitution with 
those of the Work specified.  Include annotated copy of applicable 
Specification Section.  Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, sustainable design 
characteristics, warranties, and specific features and requirements indicated.  
Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects with project names and 
addresses and names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency indicating and 
interpreting test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for 
Project, from ICC-ES. 

j. Detailed comparison of Contractor's construction schedule using proposed 
substitution with products specified for the Work, including effect on the 
overall Contract Time.  If specified product or method of construction 
cannot be provided within the Contract Time, include letter from 
manufacturer, on manufacturer's letterhead, stating date of receipt of 
purchase order, lack of availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract 
Sum. 

l. Contractor's certification that proposed substitution complies with 
requirements in the Contract Documents except as indicated in substitution 
request, is compatible with related materials, and is appropriate for 
applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed substitution 
to produce indicated results. 

2. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for 
substitution.  Architect will notify Contractor of acceptance or rejection of 
proposed substitution within 2 days of receipt of request, or 2 days of receipt of 
additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a 
proposed substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 
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PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of 
need for change, but not later than 2 days prior to time required for preparation and 
review of related submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 

a. Requested substitution is consistent with the Contract Documents and will 
produce indicated results. 

b. Requested substitution will not adversely affect Contractor's construction 
schedule. 

c. Requested substitution has received necessary approvals of authorities 
having jurisdiction. 

d. Requested substitution is compatible with other portions of the Work. 
e. Requested substitution has been coordinated with other portions of the 

Work. 
f. Requested substitution provides specified warranty. 
g. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is 
uniform and consistent, is compatible with other products, and is acceptable 
to all contractors involved. 

B. Substitutions for Convenience:  Not allowed unless otherwise indicated. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and 
processing Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, 
not involving adjustment to the Contract Sum or the Contract Time, on 
AIA Document G710, "Architect's Supplemental Instructions." 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the 
Contract Time.  If necessary, the description will include supplemental or revised 
Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to 
stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, 
submit a quotation estimating cost adjustments to the Contract Sum and the 
Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, 
with total amount of purchases and credits to be made.  If requested, furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts 
of trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the 

effect of the change, including, but not limited to, changes in activity 
duration, start and finish times, and activity relationship.  Use available total 
float before requesting an extension of the Contract Time. 

B. Contractor-Initiated Work Change Proposals:  If latent or changed conditions require 
modifications to the Contract, Contractor may initiate a claim by submitting a request 
for a change to Architect. 
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1. Include a statement outlining reasons for the change and the effect of the change 
on the Work.  Provide a complete description of the proposed change.  Indicate 
the effect of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or 
system specified. 

1.4 ADMINISTRATIVE CHANGE ORDERS 

A. Unit-Price Adjustment:  See Section 004322 "Unit Prices" for administrative procedures 
for preparation of Change Order Proposal for adjusting the Contract Sum to reflect 
measured scope of unit-price work. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a 
Change Order for signatures of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive 
on AIA Document G714.  Construction Change Directive instructs Contractor to 
proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the 
Work.  It also designates method to be followed to determine change in the 
Contract Sum or the Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work 
required by the Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data 
necessary to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 012900 - PAYMENT PROCEDURES  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Requirements: 
1. Section 012200 "Unit Prices" for administrative requirements governing the use 

of unit prices. 
2. Section 012600 "Contract Modification Procedures" for administrative procedures 

for handling changes to the Contract. 

1.2 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of 
Contractor's construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative 
forms and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's 

construction schedule. 

2. Submit the schedule of values to Architect at earliest possible date but no later 
than seven days before the date scheduled for submittal of initial Applications for 
Payment. 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line 
items for the schedule of values.  Provide at least one line item for each Specification 
Section. 

1. Identification:  Include the following Project identification on the schedule of 
values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 
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2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with 
Project Manual table of contents.  Provide multiple line items for principal 
subcontract amounts in excess of five percent of the Contract Sum. 

3. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
4. Provide a separate line item in the schedule of values for each part of the Work 

where Applications for Payment may include materials or equipment purchased or 
fabricated and stored, but not yet installed. 

5. Provide separate line items in the schedule of values for initial cost of materials, 
for each subsequent stage of completion, and for total installed value of that part 
of the Work. 

6. Each item in the schedule of values and Applications for Payment shall be 
complete.  Include total cost and proportionate share of general overhead and 
profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of 
actual work-in-place may be shown either as separate line items in the 
schedule of values or distributed as general overhead expense, at 
Contractor's option. 

7. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change 
Directives result in a change in the Contract Sum. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and 
payments as certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the 
Agreement between Owner and Contractor.  The period of construction work covered 
by each Application for Payment is the period indicated in the Agreement. 

C. Payment Application Times:  Submit Application for Payment to Architect by the first 
of the month.  The period covered by each Application for Payment is one month, 
ending on the last day of the month. 

D. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 
as form for Applications for Payment. 
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E. Application Preparation:  Complete every entry on form.  Notarize and execute by a 
person authorized to sign legal documents on behalf of Contractor.  Architect will return 
incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued 
before last day of construction period covered by application. 

F. Transmittal:  Submit three signed and notarized original copies of each Application for 
Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall 
include waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of 
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the 
Contract and related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, 
after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must 
submit waivers. 

4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must 
precede or coincide with submittal of first Application for Payment include the 
following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Schedule of unit prices. 
5. Submittal schedule (preliminary if not final). 
6. List of Contractor's staff assignments. 
7. List of Contractor's principal consultants. 
8. Copies of building permits. 
9. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
10. Initial progress report. 

I. Application for Payment at Substantial Completion:  After Architect issues the 
Certificate of Substantial Completion, submit an Application for Payment showing 100 
percent completion for portion of the Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete 
and a statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  After completing Project closeout requirements, submit 
final Application for Payment with releases and supporting documentation not 
previously submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and 

Claims." 
5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707-1994, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar 

data as of date of Substantial Completion or when Owner took possession of and 
assumed responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 
1. Requests for Information (RFIs). 
2. Project meetings. 

1.2 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information required by or 
clarifications of the Contract Documents. 

1.3 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed 
for each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.4 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  
Coordinate construction operations, included in different Sections that depend on each 
other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
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B. Administrative Procedures:  Coordinate scheduling and timing of required 
administrative procedures with other construction activities and activities of other 
contractors to avoid conflicts and to ensure orderly progress of the Work.  Such 
administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.5 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in 
the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in 
Contractor's work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information 
or interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 
fully describe items needing interpretation. 



MONROE COUNTY SCHOOL DISTRICT PAGE 3 
CORAL SHORES HIGH SCHOOL SECTION 013100 
ROOFING AND EXTERIOR WALL REPAIR PROJECT PROJECT MANAGEMENT AND PROCEDURES 
 

C. Architect's Action:  Architect will review each RFI, determine action required, and 
respond.  Allow 2 working days for Architect's response for each RFI.  RFIs received 
by Architect after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract 

Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional 
information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal 
according to Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract 
Time or the Contract Sum, notify Architect in writing within 2 days of 
receipt of the RFI response. 

D. On receipt of Architect's action, update the RFI log and immediately distribute the RFI 
response to affected parties.  Review response and notify Architect within 2 days if 
Contractor disagrees with response. 

1.6 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless 
otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose 
presence is required, of date and time of each meeting.  Notify Owner and 
Architect of scheduled meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited 
attendees. 

3. Minutes:  Entity responsible for conducting meeting will record significant 
discussions and agreements achieved.  Distribute the meeting minutes to everyone 
concerned, including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference:  Architect will schedule and conduct a preconstruction 
conference before starting construction, at a time convenient to Owner and Architect, 
but no later than 7 days after execution of the Agreement. 



MONROE COUNTY SCHOOL DISTRICT PAGE 4 
CORAL SHORES HIGH SCHOOL SECTION 013100 
ROOFING AND EXTERIOR WALL REPAIR PROJECT PROJECT MANAGEMENT AND PROCEDURES 
 

1. Attendees:  Authorized representatives of Owner Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference.  Participants at the conference shall 
be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 
following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for RFIs. 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Preparation of record documents. 
l. Use of the premises and existing building. 
m. Work restrictions. 
n. Working hours. 
o. Owner's occupancy requirements. 
p. Responsibility for temporary facilities and controls. 
q. Procedures for moisture and mold control. 
r. Procedures for disruptions and shutdowns. 
s. Construction waste management and recycling. 
t. Parking availability. 
u. Office, work, and storage areas. 
v. Equipment deliveries and priorities. 
w. First aid. 
x. Security. 
y. Progress cleaning. 

3. Minutes:  Entity responsible for conducting meeting will record and distribute 
meeting minutes. 

C. Progress Meetings:  Conduct progress meetings at regular intervals. 

1. Attendees:  In addition to representatives of Owner and Architect, each 
contractor, subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings.  All participants at the meeting shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project. 
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a. Contractor's Construction Schedule:  Review progress since the last 
meeting.  Determine whether each activity is on time, ahead of schedule, or 
behind schedule, in relation to Contractor's construction schedule.  
Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will 
be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of proposal requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

3. Minutes:  Entity responsible for conducting the meeting will record and distribute 
the meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's construction schedule after each 
progress meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with the report of each 
meeting. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and 
procedural requirements for submitting Shop Drawings, Product Data, Samples, and 
other submittals. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action. 

B. Informational Submittals:  Written and graphic information and physical samples that 
do not require Architect's responsive action.  Submittals may be rejected for not 
complying with requirements. 

1.3 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of digital data files of the Contract 
Drawings will be provided by Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the 
Contract Drawings for use in preparing Shop Drawings and Project record 
drawings. 

a. Architect makes no representations as to the accuracy or completeness of 
digital data drawing files as they relate to the Contract Drawings. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as 
follows.  Time for review shall commence on Architect's receipt of submittal.  No 
extension of the Contract Time will be authorized because of failure to transmit 
submittals enough in advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 7 days for initial review of each submittal.  Intermediate 
Review:  If intermediate submittal is necessary, process it in same manner as 
initial submittal. 
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2. Resubmittal Review:  Allow 7 days for review of each resubmittal. 

D. Electronic Submittals:  Identify and incorporate information in each electronic submittal 
file as follows: 

1. Assemble complete submittal package into a single indexed file incorporating 
submittal requirements of a single Specification Section and transmittal form with 
links enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 
identifier. 

a. File name shall use project identifier and Specification Section number 
followed by a decimal point and then a sequential number (e.g., LNHS-
061000.01).  Resubmittals shall include an alphabetic suffix after another 
decimal point (e.g., LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and 
approval markings and action taken by Architect. 

4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to 
Owner, containing the following information: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of firm or entity that prepared submittal. 
g. Names of subcontractor, manufacturer, and supplier. 
h. Category and type of submittal. 
i. Submittal purpose and description. 
j. Specification Section number and title. 
k. Specification paragraph number or drawing designation and generic name 

for each of multiple items. 
l. Drawing number and detail references, as appropriate. 
m. Location(s) where product is to be installed, as appropriate. 
n. Related physical samples submitted directly. 
o. Indication of full or partial submittal. 
p. Transmittal number. 
q. Submittal and transmittal distribution record. 
r. Other necessary identification. 
s. Remarks. 

E. Options:  Identify options requiring selection by Architect. 

F. Deviations:  Identify deviations from the Contract Documents on submittals. 
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G. Resubmittals:  Make resubmittals in same form and number of copies as initial 
submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision. 
3. Resubmit submittals until they are marked with approval notation from 

Architect's action stamp. 

H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary 
for performance of construction activities.  Show distribution on transmittal forms. 

I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only 
final action submittals that are marked with approval notation from Architect's action 
stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file.  Annotate and retain one copy of file as 
an electronic Project record document file. 

b. Provide a digital signature with digital certificate on electronically-
submitted certificates and certifications where indicated. 

B. Product Data:  Collect information into a single submittal for each element of 
construction and type of product or equipment. 

1. If information must be specially prepared for submittal because standard 
published data are not suitable for use, submit as Shop Drawings, not as Product 
Data. 

2. Mark each copy of each submittal to show which products and options are 
applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
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e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying 

Shop Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do 
not base Shop Drawings on reproductions of the Contract Documents or standard 
printed data, unless submittal based on Architect's digital data drawing files is otherwise 
permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Submit Shop Drawings in the following format: 

a. PDF electronic file. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other elements and for a comparison of these characteristics 
between submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the 
following: 
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a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 

3. For projects where electronic submittals are required, provide corresponding 
electronic submittal of Sample transmittal, digital image file illustrating Sample 
characteristics, and identification information for record. 

4. Disposition:  Maintain sets of approved Samples at Project site, available for 
quality-control comparisons throughout the course of construction activity.  
Sample sets may be used to determine final acceptance of construction associated 
with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition 
at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as 
Owner's property, are the property of Contractor. 

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of 
units or sections of units showing the full range of colors, textures, and patterns 
available. 

a. Number of Samples:  Submit 2 full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect  will return submittal with options 
selected. 

E. Contractor's Construction Schedule:  Comply with requirements specified in 
Section 013200 "Construction Progress Documentation." 

F. Application for Payment and Schedule of Values:  Comply with requirements specified 
in Section 012900 "Payment Procedures. 

G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply 
with requirements specified in Section 014000 "Quality Requirements." 

H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Section 017700 "Closeout Procedures." 

I. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation 
and Maintenance Data." 

J. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names 
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and addresses, contact information of architects and owners, and other information 
specified. 

K. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where 
required, is authorized by manufacturer for this specific Project. 

L. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents.  
Include evidence of manufacturing experience where required. 

M. Product Certificates:  Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

N. Material Certificates:  Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

O. Material Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for 
compliance with requirements in the Contract Documents. 

P. Product Test Reports:  Submit written reports indicating that current product produced 
by manufacturer complies with requirements in the Contract Documents.  Base reports 
on evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

Q. Schedule of Tests and Inspections:  Comply with requirements specified in 
Section 014000 "Quality Requirements." 

R. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

S. Field Test Reports:  Submit written reports indicating and interpreting results of field 
tests performed either during installation of product or after product is installed in its 
final location, for compliance with requirements in the Contract Documents. 

T. Design Data:  Prepare and submit written and graphic information, including, but not 
limited to, performance and design criteria, list of applicable codes and regulations, and 
calculations.  Include list of assumptions and other performance and design criteria and 
a summary of loads.  Include load diagrams if applicable.  Provide name and version of 
software, if any, used for calculations.  Include page numbers. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract 
Documents.  Note corrections and field dimensions.  Mark with approval stamp before 
submitting to Architect. 

B. Project Closeout and Maintenance Material Submittals:  See requirements in 
Section 017700 "Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include 
Project name and location, submittal number, Specification Section title and number, 
name of reviewer, date of Contractor's approval, and statement certifying that submittal 
has been reviewed, checked, and approved for compliance with the Contract 
Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval 
stamp and will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate 
corrections or revisions required, and return it.  Architect will stamp each submittal with 
an action stamp and will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or 
will return it if it does not comply with requirements.  Architect will forward each 
submittal to appropriate party. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements 
specified or indicated.  These services do not relieve Contractor of responsibility for 
compliance with the Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other 
quality-assurance and -control procedures that facilitate compliance with the 
Contract Document requirements. 

2. Requirements for Contractor to provide quality-assurance and -control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

3. Specific test and inspection requirements are not specified in this Section. 

1.2 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and 
after execution of the Work to evaluate that actual products incorporated into the Work 
and completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are 
constructed to verify selections made under Sample submittals; to demonstrate aesthetic 
effects and, where indicated, qualities of materials and execution; to review 
coordination, testing, or operation; to show interface between dissimilar materials; and 
to demonstrate compliance with specified installation tolerances.  Mockups are not 
Samples.  Unless otherwise indicated, approved mockups establish the standard by 
which the Work will be judged. 

D. Preconstruction Testing:  Tests and inspections performed specifically for Project 
before products and materials are incorporated into the Work, to verify performance or 
compliance with specified criteria. 



MONROE COUNTY SCHOOL DISTRICT PAGE 2 
CORAL SHORES HIGH SCHOOL SECTION 014000 
ROOFING AND EXTERIOR WALL REPAIR PROJECT QUALITY REQUIREMENTS 
 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or 
a testing agency qualified to conduct product testing and acceptable to authorities 
having jurisdiction, to establish product performance and compliance with specified 
requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, 
e.g., plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  
Testing laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require 
that certain construction activities be performed by accredited or unionized 
individuals, or that requirements specified apply exclusively to specific trade(s). 

J. Experienced:  When used with an entity or individual, "experienced" means having 
successfully completed a minimum of five previous projects similar in nature, size, and 
extent to this Project; being familiar with special requirements indicated; and having 
complied with requirements of authorities having jurisdiction. 

1.3 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or 
quality levels, comply with the most stringent requirement.  Refer conflicting 
requirements that are different, but apparently equal, to Architect for a decision before 
proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric values 
are minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to Architect for a decision before proceeding. 



MONROE COUNTY SCHOOL DISTRICT PAGE 3 
CORAL SHORES HIGH SCHOOL SECTION 014000 
ROOFING AND EXTERIOR WALL REPAIR PROJECT QUALITY REQUIREMENTS 
 
1.4 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility:  When required by authorities having 
jurisdiction, submit copy of written statement of responsibility sent to authorities having 
jurisdiction before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in 
the designated seismic system quality-assurance plan prepared by Architect. 

2. Main wind-force-resisting system or a wind-resisting component listed in the 
wind-force-resisting system quality-assurance plan prepared by Architect. 

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" 
Article to demonstrate their capabilities and experience.  Include proof of qualifications 
in the form of a recent report on the inspection of the testing agency by a recognized 
authority. 

C. Manufacturer's Field Reports:  Prepare written information documenting tests and 
inspections specified in other Sections.  Include the following: 

1. Name, address, and telephone number of representative making report. 
2. Statement on condition of substrates and their acceptability for installation of 

product. 
3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
4. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
5. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar documents, 
established for compliance with standards and regulations bearing on performance of 
the Work. 

1.5 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification 
levels required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. 
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D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified 
to practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those 
performed for installations of the system, assembly, or product that are similar in 
material, design, and extent to those indicated for this Project. 

F. Specialists:  Certain Specification Sections require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  
Specialists shall satisfy qualification requirements indicated and shall be engaged for 
the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with 
the experience and capability to conduct testing and inspecting indicated, as 
documented according to ASTM E 329; and with additional qualifications specified in 
individual Sections; and, where required by authorities having jurisdiction, that is 
acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

H. Manufacturer's Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect 
installation of manufacturer's products that are similar in material, design, and extent to 
those indicated for this Project. 

I. Mockups:  Before installing portions of the Work requiring mockups, build mockups 
for each form of construction and finish required to comply with the following 
requirements, using materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 
constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mockups before starting work, fabrication, or 

construction. 

a. Allow seven days for initial review and each re-review of each mockup. 
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5. Maintain mockups during construction in an undisturbed condition as a standard 
for judging the completed Work. 

6. Demolish and remove mockups when directed unless otherwise indicated. 

1.6 QUALITY CONTROL 

A. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to 
verify that the Work complies with requirements, whether specified or not. 

B. Manufacturer's Field Services:  Where indicated, engage a manufacturer's representative 
to observe and inspect the Work.  Manufacturer's representative's services include 
examination of substrates and conditions, verification of materials, inspection of 
completed portions of the Work, and submittal of written reports. 

C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality-control services, including retesting and 
reinspecting, for construction that replaced Work that failed to comply with the 
Contract Documents. 

D. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in 
performance of duties.  Provide qualified personnel to perform required tests and 
inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies 
observed in the Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ 
tests are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested 
and inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

E. Coordination:  Coordinate sequence of activities to accommodate required quality-
assurance and -control services with a minimum of delay and to avoid necessity of 
removing and replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the 
following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, 
repair damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore 
patched areas and extend restoration into adjoining areas with durable seams that 
are as invisible as possible.  Comply with the Contract Document requirements 
for cutting and patching in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "approved" is limited to Architect's duties and 
responsibilities as stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including 
"requested," "authorized," "selected," "required," and "permitted" have the same 
meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities 
having jurisdiction, and rules, conventions, and agreements within the construction 
industry that control performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, 
assembly, installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, 
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, 
finishing, curing, protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of 
Project site is shown on Drawings and may or may not be identical with the description 
of the land on which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect 
as if bound or copied directly into the Contract Documents to the extent referenced.  
Such standards are made a part of the Contract Documents by reference. 
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B. Publication Dates:  Comply with standards in effect as of date of the Contract 
Documents unless otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar 
with industry standards applicable to its construction activity.  Copies of applicable 
standards are not bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, 
obtain copies directly from publication source. 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities 
indicated in Thomson Gale's "Encyclopedia of Associations" or in Columbia Books' 
"National Trade & Professional Associations of the U.S." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list. 

 
AA Aluminum Association (The) 
  
AAMA American Architectural Manufacturers Association 
  
ABAA Air Barrier Association of America 
  
ACI American Concrete Institute 
  
AEIC Association of Edison Illuminating Companies, Inc. (The) 
  
AHRI Air-Conditioning, Heating, andRefrigeration Institute, The 
  
AI Asphalt Institute 
  
AIA American Institute of Architects (The) 
  
AISC American Institute of Steel Construction 
  
AISI American Iron and Steel Institute 
  
AITC American Institute of Timber Construction 
  
ALSC American Lumber Standard Committee, Incorporated 
  
ANSI American National Standards Institute 



MONROE COUNTY SCHOOL DISTRICT PAGE 3 
CORAL SHORES HIGH SCHOOL SECTION 014200 
ROOFING AND EXTERIOR WALL REPAIR PROJECT REFERENCES 
 

  
APA APA - The Engineered Wood Association 
  
ARMA Asphalt Roofing Manufacturers Association 
  
ASCE American Society of Civil Engineers 
  
ASCE/SEI American Society of Civil Engineers/Structural Engineering Institute 
 (See ASCE) 
  
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 
  
ASTM ASTM International 
 (American Society for Testing and Materials International) 
  
ATIS Alliance for Telecommunications Industry Solutions 
  
AWPA American Wood Protection Association 
 (Formerly:  American Wood Preservers' Association) 
  
AWS American Welding Society 
  
CRSI Concrete Reinforcing Steel Institute 
  
CSI Construction Specifications Institute (The) 
  
FM Approvals FM Approvals LLC 
  
FM Global FM Global 
 (Formerly:  FMG - FM Global) 
  
FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, 

Inc. 
  
GA Gypsum Association 
  
LGSEA Light Gauge Steel Engineers Association 
  
LMA Laminating Materials Association 
 (Now part of CPA) 
  
LPI Lightning Protection Institute 
  
MBMA Metal Building Manufacturers Association 
  
NAAMM National Association of Architectural Metal Manufacturers 
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NACE NACE International 
 (National Association of Corrosion Engineers International) 
  
NAIMA North American Insulation Manufacturers Association 
  
NCMA National Concrete Masonry Association 
  
NCTA National Cable & Telecommunications Association 
  
NECA National Electrical Contractors Association 
  
NEMA National Electrical Manufacturers Association 
  
NETA InterNational Electrical Testing Association 
  
NFPA NFPA 
 (National Fire Protection Association) 
  
NRCA National Roofing Contractors Association 
  
SMACNA Sheet Metal and Air Conditioning Contractors' 
 National Association 
  
SPFA Spray Polyurethane Foam Alliance 
 (Formerly:  SPI/SPFD - The Society of the Plastics Industry, Inc.; Spray 

Polyurethane Foam Division) 
  
UL Underwriters Laboratories Inc. 
  
WCLIB West Coast Lumber Inspection Bureau 
  

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the 
following list. 

FBC Florida Building Codes, Building, Mechanical, Plumbing, Existing Buildings 2008 
  
ICC International Code Council 
  
ICC-ES ICC Evaluation Service, Inc. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

1.2 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be 
included in the Contract Sum unless otherwise indicated. Allow other entities to use 
temporary services and facilities without cost, including, but not limited to, Owner's 
construction forces, Architect, testing agencies, and authorities having jurisdiction. 

B. Water: Water from Owner's existing water system is available for use without metering 
and without payment of use charges. Provide connections and extensions of services as 
required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing 
system is available for use without metering and without payment of use charges. 
Provide connections and extensions of services as required for construction operations. 

1.3 INFORMATIONAL SUBMITTALS 

A. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities 
having jurisdiction. Indicate Contractor personnel responsible for management of fire 
prevention program. 

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect 
each temporary utility before use. Obtain required certifications and permits. 
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1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to 
assume responsibility for operation, maintenance, and protection of each permanent 
service during its use as a construction facility before Owner's acceptance, regardless of 
previously assigned responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 
galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with 
galvanized-steel pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-
inch- (73-mm-) OD corner and pull posts, with 1-5/8-inch- (42-mm-) OD top rails. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum 
interference with performance of the Work. Relocate and modify facilities as required 
by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service 
can be interrupted, if necessary, to make connections for temporary services. 
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B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain 
water service facilities in a condition acceptable to Owner. At Substantial Completion, 
restore these facilities to condition existing before initial use. 

C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use 
of construction personnel. Comply with requirements of authorities having jurisdiction 
for type, number, location, operation, and maintenance of fixtures and facilities. 

D. Heating and Cooling: Provide temporary heating and cooling required by construction 
activities for curing or drying of completed installations or for protecting installed 
construction from adverse effects of low temperatures or high humidity. Select 
equipment that will not have a harmful effect on completed installations or elements 
being installed. 

E. Ventilation and Humidity Control: Provide temporary ventilation required by 
construction activities for curing or drying of completed installations or for protecting 
installed construction from adverse effects of high humidity. Select equipment that will 
not have a harmful effect on completed installations or elements being installed. 
Coordinate ventilation requirements to produce ambient condition required and 
minimize energy consumption. 

F. Electric Power Service: Provide electric power service and distribution system of 
sufficient size, capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 
2. Connect temporary service to Owner's existing power source, as directed by 

Owner. 

G. Lighting: Provide temporary lighting with local switching that provides adequate 
illumination for construction operations, observations, inspections, and traffic 
conditions. 

1. Install and operate temporary lighting that fulfills security and protection 
requirements without operating entire system. 

H. Telephone Service: Provide temporary telephone service in common-use facilities for 
use by all construction personnel. 

1. Provide superintendent with cellular telephone or portable two-way radio for use 
when away from field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 
1. Maintain support facilities until Architect schedules Substantial Completion 

inspection. Remove before Substantial Completion. Personnel remaining after 
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Substantial Completion will be permitted to use permanent facilities, under 
conditions acceptable to Owner. 

B. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Use designated areas of Owner's existing parking areas for construction 
personnel. 

D. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs 
are cleaned and maintained in a condition acceptable to Owner. At Substantial 
Completion, restore stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to 
protect stairs and to maintain means of egress. If stairs become damaged, restore 
damaged areas so no evidence remains of correction work. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, 
utilities, and other improvements at Project site and on adjacent properties, except those 
indicated to be removed or altered. Repair damage to existing facilities. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize 
possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects. 

C. Storm water Control: Comply with requirements of authorities having jurisdiction. 
Provide barriers in and around excavations and subgrade construction to prevent 
flooding by runoff of storm water from heavy rains. 

D. Site Enclosure Fence:  Before construction operations begin, furnish and install site 
enclosure fence in a manner that will prevent people and animals from easily entering 
site except by entrance gates. 

1. Extent of Fence:  As required to enclose entire Project site or portion determined 
sufficient to accommodate construction operations. 

E. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and 
lighting. 
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F. Temporary Egress: Maintain temporary egress from existing occupied facilities as 
required by authorities having jurisdiction. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture Protection Plan: Avoid trapping water in finished work. 
Document visible signs of mold that may appear during construction. 

B. Exposed Construction Phase: Before installation of weather barriers, when materials are 
subject to wetting and exposure and to airborne mold spores, protect materials from 
water damage and. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service 
has ended, when it has been replaced by authorized use of a permanent facility, or no 
later than Substantial Completion. Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary 
facility. Repair damaged Work, clean exposed surfaces, and replace construction that 
cannot be satisfactorily repaired. 
1. At Substantial Completion, repair, renovate, and clean permanent facilities used 

during construction period. Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products 
for use in Project; product delivery, storage, and handling; manufacturers' standard 
warranties on products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for 
Project or taken from previously purchased stock.  The term "product" includes the 
terms "material," "equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including 
make or model number or other designation shown or listed in manufacturer's 
published product literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another 
project or facility.  Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through 
submittal process to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other 
characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific 
manufacturer's product is named and accompanied by the words "basis-of-design 
product," including make or model number or other designation, to establish the 
significant qualities related to type, function, dimension, in-service performance, 
physical properties, appearance, and other characteristics for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable 
product.  Identify product or fabrication or installation method to be replaced.  Include 
Specification Section number and title and Drawing numbers and titles. 
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1. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request.  Architect will notify Contractor of approval or rejection of proposed 
comparable product request within 7 days of receipt of request, or 7 days of 
receipt of additional information or documentation, whichever is later. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in 
Section 013300 "Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or 
more products for use on Project, select product compatible with products previously 
selected, even if previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's 
written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for 
items that are flammable, hazardous, easily damaged, or sensitive to deterioration, 
theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract 
Documents and to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
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3. Store products that are subject to damage by the elements, under cover in a 
weathertight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for 
period of installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, 
humidity, ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer 
for a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to 
provide specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information 
and properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, 
prepare a written document using indicated form properly executed. 

3. Refer to other Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract 
Documents, are undamaged and, unless otherwise indicated, are new at time of 
installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other 
items needed for a complete installation and indicated use and effect. 
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2. Standard Products:  If available, and unless custom products or nonstandard 
options are specified, provide standard products of types that have been produced 
and used successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in 
conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the 
Specifications establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide 
the named product that complies with requirements.  Comparable products or 
substitutions for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or 
source, provide a product by the named manufacturer or source that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience 
will not be considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that 
complies with requirements.  Comparable products or substitutions for 
Contractor's convenience will not be considered. 

b. Nonrestricted List:  Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed, or 
an unnamed product, that complies with requirements.  Comply with 
requirements in "Comparable Products" Article for consideration of an 
unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies 
with requirements.  Comparable products or substitutions for Contractor's 
convenience will not be considered. 

b. Nonrestricted List:  Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed, or a 
product by an unnamed manufacturer, that complies with requirements.  
Comply with requirements in "Comparable Products" Article for 
consideration of an unnamed manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a 
product indicated on Drawings, and include a list of manufacturers, provide the 
specified or indicated product or a comparable product by one of the other named 
manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 
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and other characteristics that are based on the product named.  Comply with 
requirements in "Comparable Products" Article for consideration of an unnamed 
product by one of the other named manufacturers. 

C. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that 
complies with requirements.  Architect will select color, gloss, pattern, density, or 
texture from manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for 
comparable product when the following conditions are satisfied.  If the following 
conditions are not satisfied, Architect may return requests without action, except to 
record noncompliance with these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those 
named in the Specifications.  Significant qualities include attributes such as 
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing 
execution of the Work including, but not limited to, the following: 
1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 017700 "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from 
indicated lines and levels, and final cleaning. 

1.2 INFORMATIONAL SUBMITTALS 

A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to 
accept hazardous materials, for hazardous waste disposal. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and 
patching of construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify 
Architect of locations and details of cutting and await directions from Architect 
before proceeding.  Shore, brace, and support structural element during cutting 
and patching.  Do not cut and patch structural elements in a manner that could 
change their load-carrying capacity or increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as 
intended or that results in increased maintenance or decreased operational life or 
safety. 
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3. Other Construction Elements:  Do not cut and patch other construction elements 
or components in a manner that could change their load-carrying capacity, that 
results in reducing their capacity to perform as intended, or that results in 
increased maintenance or decreased operational life or safety. 

4. Visual Elements:  Do not cut and patch construction in a manner that results in 
visual evidence of cutting and patching.  Do not cut and patch exposed 
construction in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and 
patched in a visually unsatisfactory manner. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For 
exposed surfaces, use materials that visually match in-place adjacent surfaces to the 
fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to Architect for the visual and 
functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, 
investigate and verify the existence and location of underground utilities, mechanical 
and electrical systems, and other construction affecting the Work. 

1. Before construction, verify the location and points of connection of electrical 
wires. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component 
of the Work, examine substrates, areas, and conditions, with Installer or Applicator 
present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations. 
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1. Examine roughing-in for mechanical and electrical systems to verify actual 
locations of connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and 
systems are to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility 
with existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the 
need for clarification of the Contract Documents caused by differing field conditions 
outside the control of Contractor, submit a request for information to Architect 
according to requirements in Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct 
alignment and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible 
results.  Maintain conditions required for product performance until Substantial 
Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 
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E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to 
be factory prepared and field installed.  Check Shop Drawings of other work to confirm 
that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of 
adequate size and number to securely anchor each component in place, accurately 
located and aligned with other portions of the Work.  Where size and type of 
attachments are not indicated, verify size and type required for load conditions. 
1. Allow for building movement, including thermal expansion and contraction. 
2. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or 
masonry.  Deliver such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect.  Fit exposed connections together to 
form hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not 
considered hazardous. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and 
patching.  Proceed with cutting and patching at the earliest feasible time, and complete 
without delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with 
materials so as not to void existing warranties. 

C. Temporary Support:  Provide temporary support of work to be cut. 

D. Protection:  Protect in-place construction during cutting and patching to prevent 
damage.  Provide protection from adverse weather conditions for portions of Project 
that might be exposed during cutting and patching operations. 
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E. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or 
interruption of free passage to adjoining areas. 

F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing 
services/systems are required to be removed, relocated, or abandoned, bypass such 
services/systems before cutting to prevent interruption to occupied areas. 

G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, 
and similar operations, including excavation, using methods least likely to damage 
elements retained or adjoining construction.  If possible, review proposed procedures 
with original Installer; comply with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, 
and with minimum disturbance of adjacent surfaces.  Temporarily cover openings 
when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 
diamond-core drill. 

4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions 
to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit 
to prevent entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are 
complete. 

H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other work.  Patch with durable seams that are as 
invisible as practicable.  Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished 
area into another, patch and repair floor and wall surfaces in the new space.  
Provide an even surface of uniform finish, color, texture, and appearance.  
Remove in-place floor and wall coverings and replace with new materials, if 
necessary, to achieve uniform color and appearance. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an 
even-plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores 
enclosure to a weathertight condition and ensures thermal and moisture integrity 
of building enclosure. 
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I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove 
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste 
materials and debris. 

2. Do not hold waste materials more than seven days during normal weather or three 
days if the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other 
waste.  Mark containers appropriately and dispose of legally, according to 
regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum 

the entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to 
written instructions of manufacturer or fabricator of product installed, using only 
cleaning materials specifically recommended.  If specific cleaning materials are not 
recommended, use cleaning materials that are not hazardous to health or property and 
that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary 
to ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste 
materials down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and 
adjoining materials already in place.  Apply protective covering where required to 
ensure protection from damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period.  Adjust and lubricate operable 
components to ensure operability without damaging effects. 
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J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Disposing of nonhazardous demolition and construction waste. 

B. Related Requirements: 
1. Section 024119 "Selective Demolition" for disposition of waste resulting from 

partial demolition of buildings, structures, and site improvements. 

1.2 DEFINITIONS 

A. Construction Waste: Building and site improvement materials and other solid waste 
resulting from construction, remodeling, renovation, or repair operations. Construction 
waste includes packaging. 

B. Demolition Waste: Building and site improvement materials resulting from demolition 
or selective demolition operations. 

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

1.3 ACTION SUBMITTALS 

A. Waste Management Plan: Submit plan within 7 days of date established for 
commencement of the Work. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement approved waste management plan. Provide handling, containers, 
storage, signage, transportation, and other items as required to implement waste 
management plan during the entire duration of the Contract. 

B. Site Access and Temporary Controls: Conduct waste management operations to ensure 
minimum interference with roads, streets, walks, walkways, and other adjacent 
occupied and used facilities. 

1. Designate and label specific areas on Project site necessary for separating 
materials that are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Section 015000 "Temporary Facilities and Controls" for controlling 
dust and dirt, environmental protection, and noise control. 

3.2 DISPOSAL OF WASTE 

A. General: Remove waste materials from Project site and legally dispose of them in a 
landfill or incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed 
of accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

B. Burning: Do not burn waste materials. 

C. Disposal: Remove waste materials from Owner's property and legally dispose of them. 

 

 

END OF SECTION  
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release:  From authorities having jurisdiction. 

B. Certificate of Insurance:  For continuing coverage. 

C. Field Report:  For pest control inspection. 

1.4 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items:  For maintenance material submittal items 
specified in other Sections. 

1.5 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be 
completed and corrected (Contractor's punch list), indicating the value of each item on 
the list and reasons why the Work is incomplete. 
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B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 7 
days prior to requesting inspection for determining date of Substantial Completion.  List 
items below that are incomplete at time of request. 

1. Certificates of Release:  Obtain and submit releases from authorities having 
jurisdiction permitting Owner unrestricted use of the Work and access to services 
and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including 
project record documents, operation and maintenance manuals, final completion 
construction photographic documentation, damage or settlement surveys, property 
surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific 
warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents. 

C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 7 
days prior to requesting inspection for determining date of Substantial Completion.  List 
items below that are incomplete at time of request. 
1. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
2. Complete final cleaning requirements, including touchup painting. 
3. Touch up and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection:  Submit a written request for inspection to determine Substantial 
Completion a minimum of 7 days prior to date the work will be completed and ready for 
final inspection and tests.  On receipt of request, Architect will either proceed with 
inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the 
Certificate of Substantial Completion after inspection or will notify Contractor of items, 
either on Contractor's list or additional items identified by Architect, that must be 
completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 
inspections as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final 
completion. 

1.6 FINAL COMPLETION PROCEDURES 

A. Preliminary Procedures:  Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 
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2. Certified List of Incomplete Items:  Submit certified copy of Architect's 
Substantial Completion inspection list of items to be completed or corrected 
(punch list), endorsed and dated by Architect.  Certified copy of the list shall state 
that each item has been completed or otherwise resolved for acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

B. Inspection:  Submit a written request for final inspection to determine acceptance.  On 
receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Architect will prepare a final Certificate for Payment after 
inspection or will notify Contractor of construction that must be completed or corrected 
before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 
inspections as incomplete is completed or corrected. 

1.7 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Architect for designated 
portions of the Work where commencement of warranties other than date of Substantial 
Completion is indicated, or when delay in submittal of warranties might limit Owner's 
rights under warranty. 

B. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 
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B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  
Clean each surface or unit to condition expected in an average commercial building 
cleaning and maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a designated 
portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste 
material, litter, and other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and 
other foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material 
from Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 
condition, free of stains, films, and similar foreign substances.  Avoid 
disturbing natural weathering of exterior surfaces.  Restore reflective 
surfaces to their original condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar 
spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

clean according to manufacturer's recommendations if visible soil or stains 
remain. 

i. Clean transparent materials, including mirrors and glass in doors and 
windows.  Remove glazing compounds and other noticeable, vision-
obscuring materials.  Replace chipped or broken glass and other damaged 
transparent materials.  Polish mirrors and glass, taking care not to scratch 
surfaces. 

j. Remove labels that are not permanent. 
k. Clean light fixtures, lamps, globes, and reflectors to function with full 

efficiency. 
l. Leave Project clean and ready for occupancy. 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for 
determination of Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment.  Where damaged or worn items cannot be 
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repaired or restored, provide replacements.  Remove and replace operating components 
that cannot be repaired. Restore damaged construction and permanent facilities used 
during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and 
other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and 
surfaces.  Replace finishes and surfaces that that already show evidence of repair 
or restoration. 

a. Do not paint over "UL" and other required labels and identification, 
including mechanical and electrical nameplates.  Remove paint applied to 
required labels and identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

END OF SECTION 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled. 

1.2 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site 
unless indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to 
prevent damage, and deliver to Owner ready for reuse. 

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and 
reinstall where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be permanently 
removed and that are not otherwise indicated to be removed, removed and salvaged, or 
removed and reinstalled. 

1.3 INFORMATIONAL SUBMITTALS 

A. Pre-demolition Photographs or Video:  Submit before Work begins. 

1.4 CLOSEOUT SUBMITTALS 

A. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill 
facility licensed to accept hazardous wastes. 

1.5 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition 
area.  Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by 
Owner as far as practical. 
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C. Notify Architect of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

D. Hazardous Materials:  Hazardous materials are present in buildings and structures to be 
selectively demolished.  A report on the presence of hazardous materials is attached at 
the end of this section.  Examine report to become aware of locations where hazardous 
materials are present. 

1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials so as not to void 
existing warranties. 

PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective 
demolition operations. 

B. Survey existing conditions and correlate with requirements indicated to determine 
extent of selective demolition required. 

C. When unanticipated mechanical, electrical, or structural elements that conflict with 
intended function or design are encountered, investigate and measure the nature and 
extent of conflict.  Promptly submit a written report to Architect. 

D.  Engage a professional engineer to perform an engineering survey of condition of 
building to determine whether removing any element might result in structural 
deficiency or unplanned collapse of any portion of structure or adjacent structures 
during selective building demolition operations. 
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E. Survey of Existing Conditions:  Record existing conditions by use of preconstruction 
photographs or preconstruction videotapes. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain 
and protect them against damage. 

1. Comply with requirements for existing services/systems interruptions specified in 
Section 011000 "Summary." 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, 
disconnect, and seal or cap off indicated utility services and mechanical/electrical 
systems serving areas to be selectively demolished. 
1. Arrange to shut off indicated utilities with utility companies. 
2. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that 
maintain continuity of services/systems to other parts of building. 

3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and 
HVAC systems, equipment, and components indicated to be removed. 

a. Piping to Be Removed:  Remove portion of piping indicated to be removed 
and cap or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place:  Drain piping and cap or plug piping with 
same or compatible piping material. 

c. Equipment to Be Removed:  Disconnect and cap services and remove 
equipment. 

d. Equipment to Be Removed and Reinstalled:  Disconnect and cap services 
and remove, clean, and store equipment; when appropriate, reinstall, 
reconnect, and make equipment operational. 

e. Equipment to Be Removed and Salvaged:  Disconnect and cap services and 
remove equipment and deliver to Owner. 

f. Ducts to Be Removed:  Remove portion of ducts indicated to be removed 
and plug remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place:  Cap or plug ducts with same or 
compatible ductwork material. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Section 015000 
"Temporary Facilities and Controls." 
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B. Temporary Facilities:  Provide temporary barricades and other protection required to 
prevent injury to people and damage to adjacent buildings and facilities to remain. 

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as 
required to preserve stability and prevent movement, settlement, or collapse of 
construction and finishes to remain, and to prevent unexpected or uncontrolled 
movement or collapse of construction being demolished. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated.  Use methods required to complete the Work within 
limitations of governing regulations and as follows: 

1. Neatly cut openings and holes plumb, square, and true to dimensions required.  
Use cutting methods least likely to damage construction to remain or adjoining 
construction.  Use hand tools or small power tools designed for sawing or 
grinding, not hammering and chopping, to minimize disturbance of adjacent 
surfaces.  Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid 
marring existing finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations.  Maintain fire watch and 
portable fire-suppression devices during flame-cutting operations. 

4. Locate selective demolition equipment and remove debris and materials so as not 
to impose excessive loads on supporting walls, floors, or framing. 

5. Dispose of demolished items and materials promptly. 

B. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Protect items from damage during transport and storage. 
3. Reinstall items in locations indicated.  Comply with installation requirements for 

new materials and equipment.  Provide connections, supports, and miscellaneous 
materials necessary to make item functional for use indicated. 

C. Existing Items to Remain:  Protect construction indicated to remain against damage and 
soiling during selective demolition.  When permitted by Architect, items may be 
removed to a suitable, protected storage location during selective demolition and 
cleaned and reinstalled in their original locations after selective demolition operations 
are complete. 
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3.5 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from 
Project site and legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device 

that will convey debris to grade level in a controlled descent. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of 
them. 

3.6 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations.  Return adjacent areas to condition existing before selective 
demolition operations began. 

END OF SECTION 
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SECTION 070150 - LOW SLOPE ROOF RECOVER COATING 
 
PART 1  - GENERAL 
 
1.01 SECTION INCLUDES 

A. Field applied, heat reflective and emissive coatings for existing metal panel and 
concrete or clay tile roofs. 
 

1.02 REFERENCE STANDARDS 
A. SSPC-SP 2 - Hand Tool Cleaning 2018. 
B. SSPC-SP 3 - Power Tool Cleaning 2018. 
C. SSPC-SP 6 - Commercial Blast Cleaning 2007. 
D. SSPC-SP 7 - Brush-Off Blast Cleaning 2007. 

 
1.03 SUBMITTALS 

A. See Section 013000 - Administrative Requirements for submittal procedures. 
B. Product Data:  Provide data indicating coating materials. 
C. Specimen warranty. 

 
1.04 QUALITY ASSURANCE 

A. Maintain one copy of each referenced document that applies to application on site. 
B. Manufacturer Qualifications:  Company specializing in manufacturing products 

specified in this section with at least three years documented experience. 
C. Applicator Qualifications:  Company specializing in performing the work of this 

section with at least three years of documented experience and approved by 
manufacturer. 
 

1.05 FIELD CONDITIONS 
A. Do not install materials when temperature is below 45 degrees F (7 degrees C) or above 

100 degrees F (38 degrees C). 
B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation 

of coatings. 
C. Restrict traffic from area where coating is being applied or is curing. 
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1.06 WARRANTY 
A. See Section 017800 - Closeout Submittals for additional warranty requirements. 
B. Manufacturer Warranty:  Provide 10 year manufacturer warranty for product 

application and watertightness, agreeing to repair or replace the roofing system and 
damaged roof materials, from penetrations of water through the roof membrane. 
Complete forms in Owner's name and register with manufacturer. Repairs completed 
under warranty to be at no additional cost of owner. 

C. Installer Warranty: Provide 2-year installers warranty for installation and performance 
of the reinforced coating application. 

D. Service Inspection:  Representatives of the owner, manufacturer's representative and the 
contractor shall make a service inspection of the system regularly throughout the 
guarantee period. Immediately after the inspection, the contractor shall make any 
repairs needed and covered by his guarantee. 
 

1.07 PRODUCT DELIVERY AND STORAGE 
A. Deliver: Deliver materials in original labeled, sealed and un-damaged containers or 

rolls. Note batch numbers of products used on specific sections. 
B. Storage: 

1. Store all manufactured products off the ground, under cover, protected from 
dampness and sunlight. 

2. Maintain M.S.D.S reports on all stored materials at project site, accessible to all 
employees. 
 

1.08 JOB CONDITIONS 
A. Install all material in strict accordance with all safety and weather conditions required 

by manufacturer's literature and in accordance with NRCA standards and as modified 
by applicable standards of the authorities having jurisdiction. 

B. Protect and Regulatory Compliance. 
1. Comply with governing E.P.A notification regulations and with disposal 

regulations of authorities having jurisdiction. 
2. Review Methods and procedures regarding access, scaffolding, safety devices, 

waste disposal and transportation. 
3. Review protection requirements for roof drainage and debris capture. 
4. H.V.A.C shutdown and sealing of air intakes. 
5. Shutdown of fire suppression, protection and detection systems. 
6. Review building code regulations concerning anchor points, identification and fall 

protection above and around skylights, other rooftop hazards including, but not 
limited to, electrical supply, gas and other fuel delivery, etc. 

7. Establish requirements for wildlife protection, especially if an endangered species 
is involved. 
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8. Follow manufacturer's instructions for removal and replacement of ligthning 
protection. 
 

1.09 ENVIRONMENTAL REQUIREMENTS 
A. Do not apply the coatings to a frozen surface. Apply all coatings when the ambient 

temperature is 35 degrees F and rising. Do not apply during or immediately prior to 
precipitation. 

B. Surface temperature shall be maintained at a minimum of 5 degrees above the dew 
point for both the surface preparation and coating operations. 
 

PART 2  - PRODUCTS 
 
2.01 MANUFACTURERS 

A. Manufacturers: Materials are specified by brand names to establish a standard of 
quality, or by performance requirements and general description of the product. The 
architect will consider substitute for brand names of products specified provided the 
procedures set forth for substitutions are followed. The specifier reserves the right to 
reject any material which, in their opinion, will not produce the quality of work 
specified herein. 

B. Existing Low Slope Roof Repair: 
1. Superior Seamless Roofing - Astec Roof Coating 
2. Pre-approved Equal 
3. Substitutions: Section 010600 - Product Requirements 

C. Low Slope Roof Re-Coating at Entrance Roof 
1. Andek Corporation  - Polaroof RAC (RAC) coating system 
2. Pre-Approved Equal 

 
2.02 ROOF RE-COATINGS: 

A. Fully Reinforced Urethane Based Low Odor Coating Urethane Reinforced Coating 
System for Existing Low Slope Roofs: Two components, epoxy urethane primer with 
acrylic elastomeric top coat, with chemical resistance and low voc. 
1. Low Slope Roof Re-Coating 

a. Primer: Polaprime 21, a corrosion inhibiting, moisture-cure urethane primer. 
b. Reinforcement: Roofab, a polyester roofing fabric that possesses a parallel 

fiber structure that is stitchbonded to product the necessary tensiles, tear and 
elongation properties. 

c. Base Coat: Polaroof RAC (RAC), an aluminum extended urethane with hight 
reflectivity finish. 
1) Approved for Concrete and Metal surfaces 
2) Moisture Vapor transmission: 1.57 perms 
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3) Tensile Strength (24 hour cure) 480 lbs/square inch 
4) Tensile Strength (simulated aging) 620 lbs/square inch 
5) Elongation (24 hour cure) 600% 
6) Elongation (simulated aging) 500% 
7) Total Solids Content (B.W.) 80% 
8) Flexibility @ low temperature (20°F) 180° 
9) Flashpoint 105°F 
10) Shore 'A' Hardness (24 hour cure) 48 degrees 
11) Shore 'A' Hardness (simulated aging) 56 degrees 
12) Viscosity (average @ 70°F) 4,500 cps 
13) Weatherometer (4000 hours) pass 
14) Surface Spread of Flame Test on urethane foam insulation (ASTM E108) 

pass 
15) Impact Resistance 4mm indentation pass 
16) Puncture Resistance 120 psi 
17) Underwriters Laboratories U.L. 790 Listed 
18) Factory Mutual Approval Class 4470 
19) Volatile Organic Compounds (VOC): 0.81 lb/gal (97 g/L), nominal. 

d. Top Coat: Polaroof “NW”, an achrylic elastomeric reinforced coating. 
1) Color: White 

 
PART 3 -  EXECUTION 
 
3.01 EXAMINATION 

A. Verify existing conditions before starting work. 
B. Verify that substrate surfaces are ready to receive work as instructed by the coating 

manufacturer.  Obtain and follow manufacturer's instructions for examination and 
testing of substrates. 
 

3.02 PREPARATION 
A. Clean surfaces of loose foreign matter. 
B. Remove substances that would bleed through finished coatings. 
C. Remove mildew, dirt, grease, oil, chalk and other contaminants that would interfere 

with adhesion and bonding of coating. 
D. Existing Painted and Sealed Surfaces: 

1. Remove loose, flaking, peeling and oxidized paint; feather edge and sand smooth 
edges of chipped paint. 

E. Ferrous Metal: 
1. Solvent clean. 
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2. Remove loose rust, loose mill scale, and other foreign substances using hand tools 
according to SSPC-SP 2, power tools according to SSPC-SP 3, or blast cleaning 
according to SSPC-SP 6 or SSPC-SP 7. 

F. Protect adjacent surfaces and materials not receiving coating from spatter and 
overspray; mask if necessary to provide adequate protection.  Repair damage. 
 

3.03 APPLICATION 
A. Apply primer to applicable surfaces in accordance with coating manufacturer's written 

installation instructions. 
B. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified. 
C. Apply in uniform thickness coats, without runs, drips, pinholes, brush marks, or 

variations in color, texture, or finish.  Finish edges, crevices, corners, and other changes 
in dimension with full coating thickness. 
 

3.04 CLEANING 
A. Collect waste material that could constitute a fire hazard, place in closed metal 

containers, and remove daily from site. 
B. Clean surfaces immediately of overspray, splatter, and excess material. 
C. After coating has cured, clean and replace finish hardware, fixtures, and fittings 

previously removed. 
 

3.05 PROTECTION 
A. Protect finished work from damage. 

END OF SECTION 
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SECTION 075630 - STEEP SLOPE ROOF RECOVER COATING 
 
PART 1 -  GENERAL 
 
1.01 SECTION INCLUDES 

A. Field applied, heat reflective and emissive coatings for existing metal panel and concrete 
or clay tile roofs. 
 

1.02 REFERENCE STANDARDS 
A. SSPC-SP 2 - Hand Tool Cleaning 2018. 
B. SSPC-SP 3 - Power Tool Cleaning 2018. 
C. SSPC-SP 6 - Commercial Blast Cleaning 2007. 
D. SSPC-SP 7 - Brush-Off Blast Cleaning 2007. 

 
1.03 SUBMITTALS 

A. See Section 013000 - Administrative Requirements for submittal procedures. 
B. Product Data:  Provide data indicating coating materials and accessories. 
C. Specimen warranty. 

 
1.04 QUALITY ASSURANCE 

 
A. Maintain one copy of each referenced document that applies to application on site. 
B. Manufacturer Qualifications:  Company specializing in manufacturing products specified 

in this section with at least three years documented experience. 
C. Applicator Qualifications:  Company specializing in performing the work of this section 

with at least three years of documented experience and approved by manufacturer. 
1.05 FIELD CONDITIONS 

 
A. Do not install materials when temperature is below 45 degrees F (7 degrees C) or above 

100 degrees F (38 degrees C). 
B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation 

of coatings. 
C. Restrict traffic from area where coating is being applied or is curing. 

 
1.06 WARRANTY 

A. See Section 017800 - Closeout Submittals for additional warranty requirements. 
B. Manufacturer Warranty:  Provide 10 manufacturer warranty for product application and 

watertightness, agreeing to repair or replace the roofing system and damaged roof 
materials, from penetrations of water through the roof membrane. Complete forms in 
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Owner's name and register with manufacturer. Repairs completed under warranty to be at 
no additional cost of owner. 

C. Installer Warranty: Provide 2-year installers warranty for installation and performance of 
the reinforced coating application. 

D. Service Inspection:  Representatives of the owner, manufacturer's representative and the 
contractor shall make a service inspection of the system regularly throughout the 
guarantee period. Immediately after the inspection, the contractor shall make any repairs 
needed and covered by his guarantee. 
 

1.07 PRODUCT DELIVERY AND STORAGE 
A. Deliver: Deliver materials in original labeled, sealed and un-damaged containers or rolls. 

Note batch numbers of products used on specific sections. 
B. Storage: 

1. Store all manufactured products off the ground, under cover, protected from 
dampness and sun light. 

2. Maintain M.S.D.S reports on all stored materials at project site, accessible to all 
employees. 
 

1.08 JOB CONDITIONS 
A. Install all material in strict accordance with all safety and weather conditions required by 

manufacturer's literature and in accordance with NRCA standards and as modified by 
applicable standards of the authorities having jurisdiction. 

B. Protect and Regulatory Compliance. 
1. Comply with governing E.P.A notification regulations and with disposal regulations 

of authorities having jurisdiction. 
2. Review Methods and procedures regarding access, scaffolding, safety devices, waste 

disposal and transportation. 
3. Review protection requirements for roof drainage and debris capture. 
4. H.V.A.C shutdown and sealing of air intakes. 
5. Shutdown of fire suppression, protection and detection systems. 
6. Review building code regulations concerning anchor points, identification and fall 

protection above and around skylights, other rooftop hazards including, but not 
limited to, electrical supply, gas and other fuel delivery, etc. 

7. Establish requirements for wildlife protection, especially if an endangered species is 
involved. 

8. Follow manufacturer's instructions for removal and replacement of lightning 
protection. 

1.09 ENVIRONMENTAL REQUIREMENTS 
A. Do not apply the coatings to a frozen surface. Apply all coatings when the ambient 

temperature is 35 degrees F and rising. Do not apply during or immediately prior to 
precipitation. 

B. Surface temperature shall be maintained at a minimum of 5 degrees above the dew point 
for both the surface preparation and coating operations. 
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PART 2  - PRODUCTS 
 
2.01 MANUFACTURERS 

 
A. Manufacturers: Materials are specified by brand names to establish a standard of quality, 

or by performance requirements and general description of the product. The architect will 
consider substituting for brand names of products specified provided the procedures set 
forth for substitutions are followed. The specifier reserves the right to reject any material 
which, in their opinion, will not produce the quality of work specified herein. 

B. Steep Slope Metal Coating 
1. Andek Corporation - Polaroof AC coating system 
2. Pre-approved equal. 

 
2.02 ROOF RE-COATINGS: 

A. Fully Reinforced Urethane Based Low Odor Coating. Acrylic Urethane Reinforced 
Coating System for Metal Roofs: Two components, epoxy urethane primer with acrylic 
polyurethane base and topcoats, with chemical resistance and low voc.  Top coat to be 
custom colored.  Final clear coat fluoropolymer applied for color retention. 
1. Steep Slope Roof Re-Coating 

a. Polaprime DTM, a polyurethane primer for application on ferrous and non-
ferrous metals. 

b. Roofab, a polyester roofing fabric that possesses a parallel fiber structure that is 
stitchbonded to product the necessary tensile, tear and elongation properties. 

c. Polaroof AC Base Coat and Top Coat, an acrylic elastomeric coating 
1) Moisture Vapor Transmission: 3.5 perms 
2) Tensile Strength: 250 PSI 
3) Elongation: 750% 
4) Impact Resistance: 4mm indent. pass 
5) Solids: 73% 
6) Flashpoint: Non-Flammable 
7) Weatherometer: Pass 
8) Fire Rating: Class A 
9) Shore 'A' Hardness: 60 degrees 
10) Viscosity: 7,000 cps 
11) Density: Average 11.5 lbs/gal 
12) pH: 9.0 
13) Color: Custom (Match Existing Panels 

d. Andek Clearcoat FP, a clear fluoropolymer and sealer. 
 

PART 3  - EXECUTION 
 
3.01 EXAMINATION 

A. Verify existing conditions before starting work. 
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B. Verify that substrate surfaces are ready to receive work as instructed by the coating 
manufacturer.  Obtain and follow manufacturer's instructions for examination and testing 
of substrates. 
 

3.02 PREPARATION 
A. Clean surfaces of loose foreign matter. 
B. Remove substances that would bleed through finished coatings. 
C. Remove mildew, dirt, grease, oil, chalk and other contaminants that would interfere with 

adhesion and bonding of coating. 
D. Existing Painted and Sealed Surfaces: 

1. Remove loose, flaking, peeling and oxidized paint; feather edge and sand smooth 
edges of chipped paint. 

E. Ferrous Metal: 
1. Solvent clean. 
2. Remove loose rust, loose mill scale, and other foreign substances using hand tools 

according to SSPC-SP 2, power tools according to SSPC-SP 3, or blast cleaning 
according to SSPC-SP 6 or SSPC-SP 7. 

F. Protect adjacent surfaces and materials not receiving coating from spatter and overspray; 
mask if necessary to provide adequate protection.  Repair damage. 
 

3.03 APPLICATION 
 
A. Apply primer to applicable surfaces in accordance with coating manufacturer's written 

installation instructions. 
B. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified. 
C. Apply in uniform thickness coats, without runs, drips, pinholes, brush marks, or 

variations in color, texture, or finish.  Finish edges, crevices, corners, and other changes 
in dimension with full coating thickness. 
 

3.04 CLEANING 
A. Collect waste material that could constitute a fire hazard, place in closed metal containers, 

and remove daily from site. 
B. Clean surfaces immediately of overspray, splatter, and excess material. 
C. After coating has cured, clean and replace finish hardware, fixtures, and fittings 

previously removed. 
 

3.05 PROTECTION 
A. Protect finished work from damage. 

 
END OF SECTION 
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SECTION 076200 - SHEET METAL FLASHING AND TRIM 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Formed roof-drainage sheet metal fabrications. 
2. Formed low-slope roof sheet metal fabrications. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each of the following 

1. Underlayment materials. 
2. Elastomeric sealant. 
3. Butyl sealant. 

B. Shop Drawings: For sheet metal flashing and trim. 

1. Include plans, elevations, sections, and attachment details. 
2. Detail fabrication and installation layouts, expansion-joint locations, and keyed 

details. Distinguish between shop- and field-assembled Work. 
3. Include identification of material, thickness, weight, and finish for each item and 

location in Project. 
4. Include details for forming, including profiles, shapes, seams, and dimensions. 
5. Include details for joining, supporting, and securing, including layout and spacing 

of fasteners, cleats, clips, and other attachments. Include pattern of seams. 
6. Include details of termination points and assemblies. 
7. Include details of expansion joints and expansion-joint covers, including showing 

direction of expansion and contraction from fixed points. 
8. Include details of roof-penetration flashing. 
9. Include details of edge conditions. 
10. Include details of special conditions. 
11. Include details of connections to adjoining work. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Product Certificates: For each type of coping and roof edge flashing that is 
ANSI/SPRI/FM 4435/ES-1 tested. 

B. Sample warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

B. Special warranty. 

1.6 QUALITY ASSURANCE 

A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal 
flashing and trim similar to that required for this Project and whose products have a 
record of successful in-service performance. 

1.7 WARRANTY   

A. Special Warranty on Finishes: Manufacturer agrees to repair finish or replace sheet 
metal flashing and trim that shows evidence of deterioration of factory-applied finishes 
within specified warranty period. 

a. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period:  20 years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General: Sheet metal flashing and trim assemblies, including cleats, anchors, and 
fasteners, shall withstand wind loads, structural movement, thermally induced 
movement, and exposure to weather without failure due to defective manufacture, 
fabrication, installation, or other defects in construction. Completed sheet metal flashing 
and trim shall not rattle, leak, or loosen, and shall remain watertight. 

B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA 
Roofing Manual: Architectural Metal Flashing, Condensation and Air Leakage Control, 
and Reroofing" and SMACNA's "Architectural Sheet Metal Manual" requirements for 
dimensions and profiles shown unless more stringent requirements are indicated. 
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C. SPRI Wind Design Standard: Manufacture and install copings and roof edge flashings 
tested in accordance with ANSI/SPRI/FM 4435/ES-1 and capable of resisting the 
following design pressure: 

1. Design Pressure:  As indicated on Drawings. 

D. Thermal Movements: Allow for thermal movements from ambient and surface 
temperature changes to prevent buckling, opening of joints, overstressing of 
components, failure of joint sealants, failure of connections, and other detrimental 
effects. Base calculations on surface temperatures of materials due to both solar heat 
gain and nighttime-sky heat loss. 

1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), 
material surfaces. 

2.2 SHEET METALS 

A. General: Protect mechanical and other finishes on exposed surfaces from damage by 
applying strippable, temporary protective film before shipping. 

B. Stainless Steel Sheet: 22 Gauge, ASTM A240/A240M, Type 316, dead soft, fully 
annealed; with smooth, flat surface. 
1. Finish:  ASTM A480/A480M, No. 2D (dull, cold rolled) or shop pre-coated with 

PVDF coating; color to match roof and wall panels.  

C. Aluminum Sheet: ASTM B 209 (ASTM B 209M), alloy as standard with manufacturer 
for finish required, with temper as required to suit forming operations and performance 
required; with smooth surface. 

D. Sheet metal fastenings: 
1. Rivets, nails, sheet metal screws, machine screws, self-tapping screws, and stove 

bolts, of the types and size best adapted to conditions of use. 
a. Stainless steel:  Use Type 304 stainless steel or other type to match stainless 

steel being fastened. 
 

2. Pop rivets, by United Shoe Machinery Corp. or approved equal may be used for 
metal-to-metal connections when future disassembly is not required.  Open-end 
type may be used for all applications except where watertight connections are 
required, in which case use closed-end type.  Use pop rivets made from same type 
material as metals to be fastened. 

2.3 UNDERLAYMENT MATERIALS 

A. Self-Adhering, High-Temperature Sheet Underlayment: Minimum 30 mils thick, 
consisting of a slip-resistant polyethylene- or polypropylene-film top surface laminated 
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to a layer of butyl- or SBS-modified asphalt adhesive, with release-paper backing; 
specifically designed to withstand high metal temperatures beneath metal roofing. 
Provide primer in accordance with underlayment manufacturer's written instructions. 

1. Manufacturers: Subject to compliance with requirements, provide products by one 
of the following: 
a. GCP Applied Technologies Inc – Grace Ultra 
b. Pre-approved Equal 

2. Low-Temperature Flexibility: ASTM D1970/D1970M; passes after testing at 
minus 20 deg F (29 deg C) or lower. 

3. Standard Testing method for linear dimensional changes of nonrigid 
thermoplastic sheeting or film at elevated temperature: ASTM D1204 – above 
280 degrees F service temp.  

2.4 MISCELLANEOUS MATERIALS 

A. General: Provide materials and types of fasteners, solder, protective coatings, sealants, 
and other miscellaneous items as required for complete sheet metal flashing and trim 
installation and as recommended by manufacturer of primary sheet metal or 
manufactured item unless otherwise indicated. 

B. Fasteners: Self-tapping screws, self-locking rivets and bolts, and other suitable fasteners 
designed to withstand design loads and recommended by manufacturer of primary sheet 
metal or manufactured item. 

1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 
2. Fasteners for Stainless Steel Sheet: Series 300 stainless steel. 
3. Fasteners for Steel Sheet: Series 300 stainless steel  

C. Solder: 
1. For Stainless Steel: ASTM B32, Grade Sn60, with acid flux of type recommended 

by stainless steel sheet manufacturer. 
2. For Zinc-Coated (Galvanized) Steel: ASTM B32, Grade Sn50, 50 percent tin and 

50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead. 

D. Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant 
tape with release-paper backing. Provide permanently elastic, nonsag, nontoxic, 
nonstaining tape 1/2 inch (13 mm) wide and 1/8 inch (3 mm) thick. 

E. Elastomeric Sealant: ASTM C920, elastomeric polyurethane polymer sealant; of type, 
grade, class, and use classifications required to seal joints in sheet metal flashing and 
trim and remain watertight. 

http://www.specagent.com/Lookup?ulid=5139
http://www.specagent.com/Lookup?ulid=5139
http://www.specagent.com/Lookup?uid=123457124811
http://www.specagent.com/Lookup?uid=123457124812
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F. Butyl Sealant: ASTM C1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited 
movement. 

2.5 FABRICATION, GENERAL 

A. Custom fabricate sheet metal flashing and trim to comply with details indicated and 
recommendations in cited sheet metal standard that apply to design, dimensions, 
geometry, metal thickness, and other characteristics of item required. 

1. Fabricate sheet metal flashing and trim in shop to greatest extent possible. 
2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply 

with performance requirements, but not less than that specified for each 
application and metal. 

3. Verify shapes and dimensions of surfaces to be covered and obtain field 
measurements for accurate fit before shop fabrication. 

4. Form sheet metal flashing and trim to fit substrates without excessive oil-canning, 
buckling, and tool marks; true to line, levels, and slopes; and with exposed edges 
folded back to form hems. 

5. Conceal fasteners and expansion provisions where possible. Do not use exposed 
fasteners on faces exposed to view. 

B. Fabrication Tolerances: 

1. Fabricate sheet metal flashing and trim that is capable of installation to a tolerance 
of 1/4 inch in 20 feet (6 mm in 6 m) on slope and location lines indicated on 
Drawings and within 1/8-inch (3-mm) offset of adjoining faces and of alignment 
of matching profiles. 

2. Fabricate sheet metal flashing and trim that is capable of installation to tolerances 
specified. 

C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim. 
1. Use lapped expansion joints only where indicated on Drawings. 

D. Sealant Joints: Where movable, nonexpansion-type joints are required, form metal in 
accordance with cited sheet metal standard to provide for proper installation of 
elastomeric sealant. 

E. Fabricate cleats and attachment devices from same material as accessory being 
anchored or from compatible, noncorrosive metal. 

F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal 
standard for application, but not less than thickness of metal being secured. 

G. Seams: 
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1. Tin edges to be seamed, form seams, and solder. 

2.6 SHEET METAL FABRICATIONS 

A. Flashing and sheet metal items include, but not necessarily limited to the following: 
1. 22 Gauge Stainless Steel Active Scupper Inserts. 
2. 20 Gauge Stainless Steel Continuous Metal Cleat. 
3. 22 Gauge Stainless Steel Closure Flashing. 
4. 22 Gauge Stainless Steel Overflow Scupper Insert. 
5. 24 Gauge Stainless Steel Counterflashing. 
6. 0.050” Aluminum One Piece Transition Flashings with Soldered Joints. 
7. 0.050” Aluminum Skirt Flashing. 
8. 0.050” Aluminum Z-Closure. 
 

PART 3 - EXECUTION  

3.1 INSTALLATION OF UNDERLAYMENT 

A. Self-Adhering, High-Temperature Sheet Underlayment: 

1. Install self-adhering, high-temperature sheet underlayment; wrinkle free. 
2. Prime substrate if recommended by underlayment manufacturer. 
3. Comply with temperature restrictions of underlayment manufacturer for 

installation; use primer for installing underlayment at low temperatures. 
4. Apply in shingle fashion to shed water, with end laps of not less than 6 inches 

(150 mm) staggered 24 inches (600 mm) between courses. 
5. Overlap side edges not less than 3-1/2 inches (90 mm). Roll laps and edges with 

roller. 
6. Roll laps and edges with roller. 
7. Cover underlayment within 14 days. 

3.2 INSTALLATION, GENERAL 

A. Install sheet metal flashing and trim to comply with details indicated and 
recommendations of cited sheet metal standard that apply to installation characteristics 
required unless otherwise indicated on Drawings. 

1. Install fasteners, solder, protective coatings, separators, sealants, and other 
miscellaneous items as required to complete sheet metal flashing and trim system. 
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2. Install sheet metal flashing and trim true to line, levels, and slopes. Provide 
uniform, neat seams with minimum exposure of solder and sealant. 

3. Anchor sheet metal flashing and trim and other components of the Work securely 
in place, with provisions for thermal and structural movement. 

4. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance. 

5. Install continuous cleats with fasteners spaced not more than 12 inches (300 mm) 
o.c. 

6. Install exposed sheet metal flashing and trim with limited oil-canning, and free of 
buckling and tool marks. 

7. Do not field cut sheet metal flashing and trim by torch. 

B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts 
pressure-treated wood or other corrosive substrates, protect against galvanic action or 
corrosion by painting contact surfaces with bituminous coating or by other permanent 
separation as recommended by sheet metal manufacturer or cited sheet metal standard. 

1. Coat concealed side of stainless steel sheet metal flashing and trim with 
bituminous coating where flashing and trim contact wood, ferrous metal, or 
cementitious construction. 

2. Underlayment: Where installing sheet metal flashing and trim directly on 
cementitious or wood substrates, install underlayment and cover with slip sheet. 

C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. 

1. Space movement joints at maximum of 10 feet (3 m) with no joints within 24 
inches (600 mm) of corner or intersection. 

2. Use lapped expansion joints only where indicated on Drawings. 

D. Fasteners: Use fastener sizes that penetrate substrate not less than recommended by 
fastener manufacturer to achieve maximum pull-out resistance. 

E. Conceal fasteners and expansion provisions where possible in exposed work and locate 
to minimize possibility of leakage. Cover and seal fasteners and anchors as required for 
a tight installation. 

F. Seal joints as required for watertight construction. 

1. Use sealant-filled joints unless otherwise indicated. 
a. Form joints to completely conceal sealant. 
b. When ambient temperature at time of installation is between 40 and 70 

deg F (4 and 21 deg C), set joint members for 50 percent movement each 
way. 

c. Adjust setting proportionately for installation at higher ambient 
temperatures. 
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1) Do not install sealant-type joints at temperatures below 40 deg F (4 
deg C). 

2. Prepare joints and apply sealants to comply with requirements in Section 079200 
"Joint Sealants." 

G. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. 

1. Pretin edges of sheets with solder to width of 1-1/2 inches (38 mm); however, 
reduce pretinning where pretinned surface would show in completed Work. 

2. Do not use torches for soldering. 
3. Heat surfaces to receive solder, and flow solder into joint. 

a. Fill joint completely. 
b. Completely remove flux and spatter from exposed surfaces. 

4. Stainless Steel Soldering: 

a. Tin edges of uncoated sheets, using solder for stainless steel and acid flux. 
b. Promptly remove acid-flux residue from metal after tinning and soldering. 
c. Comply with solder manufacturer's recommended methods for cleaning and 

neutralization. 

3.3 INSTALLATION OF ROOF FLASHINGS 

A. Install sheet metal flashing and trim to comply with performance requirements, sheet 
metal manufacturer's written installation instructions, and cited sheet metal standard. 

1. Provide concealed fasteners where possible, and set units true to line, levels, and 
slopes. 

2. Install work with laps, joints, and seams that are permanently watertight and 
weather resistant. 

B. Roof Edge Flashing: 

1. Install roof edge flashings in accordance with ANSI/SPRI/FM 4435/ES-1. 
2. Anchor to resist uplift and outward forces in accordance with recommendations in 

cited sheet metal standard unless otherwise indicated. Interlock bottom edge of 
roof edge flashing with continuous cleat anchored to substrate at staggered 3-inch 
(75-mm) centers. 

3.4 INSTALLATION TOLERANCES 

A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed 
tolerance of 1/4 inch in 20 feet (6 mm in 6 m) on slope and location lines indicated on 
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Drawings and within 1/8-inch (3-mm) offset of adjoining faces and of alignment of 
matching profiles. 

3.5 CLEANING 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 

B. Clean and neutralize flux materials. Clean off excess solder. 

C. Clean off excess sealants. 

3.6 PROTECTION 

A. Remove temporary protective coverings and strippable films as sheet metal flashing and 
trim are installed unless otherwise indicated in manufacturer's written installation 
instructions. 

B. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 
beyond successful repair by finish touchup or similar minor repair procedures, as 
determined by Architect. 

END OF SECTION 076200 
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SECTION 079200 - JOINT SEALANTS 
 
PART 1 –  GENERAL 
 
1.01 SECTION INCLUDES 

A. Vertical and Horizontal Precast Concrete Sealant Joints 
B. Window/Door Perimeter Sealant Joints 
C. Joint backings and accessories. 

 
1.02 REFERENCE STANDARDS 

 
A. ASTM C661 - Standard Test Method for Indentation Hardness of Elastomeric-Type 

Sealants by Means of a Durometer 2015 (Reapproved 2022). 
B. ASTM C794 - Standard Test Method for Adhesion-In-Peel of Elastomeric Joint Sealants 

2018. 
C. ASTM C920 - Standard Specification for Elastomeric Joint Sealants 2018. 
D. ASTM C1193 - Standard Guide for Use of Joint Sealants 2016. 
E. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with 

Cold Liquid- Applied Sealants 2018. 
F. ASTM C1521 - Standard Practice for Evaluating Adhesion of Installed 

Weatherproofing Sealant Joints 2019 (Reapproved 2020). 
1.03 SUBMITTALS 

 
A. See Section 013000 - Administrative Requirements for submittal procedures. 
B. Product Data for Sealants: Submit manufacturer's technical data sheets for each 

product to be used, that includes the following. 
1. Physical characteristics, including movement capability, VOC content, 

hardness, cure time, and color availability. 
2. List of backing materials approved for use with the specific product. 
3. Substrates that product is known to satisfactorily adhere to and with which it is 

compatible. 
4. Substrates the product should not be used on. 
5. Substrates for which use of primer is required. 

C. Product Data for Accessory Products: Submit manufacturer's technical data sheet 
for each product to be used, including physical characteristics, installation 
instructions, and recommended tools. 

D. Color Cards for Selection: Where sealant color is not specified, submit 
manufacturer's color cards showing standard colors available for selection. 

E. Samples for Verification: Where custom sealant color is specified, obtain 
directions from Architect and submit at least two physical samples for verification 
of color of each required sealant. 
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F. Preconstruction Laboratory Test Reports: Submit at least four weeks prior to 
start of installation. 

G. Preinstallation Field Adhesion Test Plan: Submit at least two weeks prior to start of 
installation. 

H. Preinstallation Field Adhesion Test Reports: Submit filled out Preinstallation Field 
Adhesion Test Reports log within 10 days after completion of tests; include bagged 
test samples and photographic records. 
 

1.04 QUALITY ASSURANCE 
A. Manufacturer Qualifications: Company specializing in manufacturing the products 

specified in this section with minimum three years documented experience. 
B. Installer Qualifications: Company specializing in performing the work of this 

section and with at least three years of documented experience. 
Preconstruction Laboratory Testing: Arrange for sealant manufacturer(s) to 
test each combination of sealant, substrate, backing, and accessories. 
1. Adhesion Testing: In accordance with ASTM C794. 
2. Allow sufficient time for testing to avoid delaying the work. 
3. Deliver to manufacturer sufficient samples for testing. 
4. Report manufacturer's recommended corrective measures, if any, including 

primers or techniques not indicated in product data submittals. 
5. Testing is not required if sealant manufacturer provides data showing previous 

testing, not older than 24 months, that shows satisfactory adhesion, lack of 
staining, and compatibility. 

C. Preinstallation Field Adhesion Test Plan: Include destructive field adhesion testing of 
one sample of each combination of sealant type and substrate, except interior acrylic 
latex sealants, and include the following for each tested sample. 
1. Identification of testing agency. 
2. Preinstallation Field Adhesion Test Log Form: Include the following data 

fields, with known information filled out. 
a. Test date. 
b. Copy of test method documents. 
c. Age of sealant upon date of testing. 
d. Test results, modeled after the sample form in the test method document. 
e. Indicate use of photographic record of test. 

D. Field Adhesion Test Procedures: 
1. Allow sealants to fully cure as recommended by manufacturer before testing. 
2. Have a copy of the test method document available during tests. 
3. Record the type of failure that occurred, other information required by test 

method, and the information required on the Field Quality Control Log. 
4. When performing destructive tests, also inspect the opened joint for proper 

installation characteristics recommended by manufacturer, and report any 
deficiencies. 

5. Deliver the samples removed during destructive tests in separate sealed plastic 
bags, identified with project, location, test date, and test results, to Owner. 

6. If any combination of sealant type and substrate does not show evidence of 
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minimum adhesion or shows cohesion failure before minimum adhesion, report 
results to Architect. 

E. Destructive Field Adhesion Test: Test for adhesion in accordance with ASTM 
C1521, using Destructive Tail Procedure. 
1. Sample: At least 18 inches (457 mm) long. 
2. Minimum Elongation Without Adhesive Failure: Consider the tail at rest, not 

under any elongation stress; multiply the stated movement capability of the sealant 
in percent by two; then multiply 1 inch (25.4 mm) by that percentage; if adhesion 
failure occurs before the "1 inch mark" is that distance from the substrate, the test 
has failed. 

3. If either adhesive or cohesive failure occurs prior to minimum elongation, take 
necessary measures to correct conditions and re-test; record each modification to 
products or installation procedures. 
 

1.05 WARRANTY 
A. See Section 017800 - Closeout Submittals for additional warranty requirements. 
B. Correct defective work within a five year period after Date of Substantial Completion. 
C. Warranty: Include coverage for installed sealants and accessories that fail to 

achieve watertight seal , exhibit loss of adhesion or cohesion, or do not cure. 
 

PART 2 PRODUCTS 
 
2.01 MANUFACTURERS 

A. Precast Concrete Vertical and Horizontal Sealant Joints: Permits application in joints on 
vertical surfaces without sagging or slumping. 
1. Dow; Dowsil CPS:  www.dow.com 
2. Pre-Approved Equal. Substitutions: See Section 016000 - Product Requirements. 

 
B. Window and Door Perimeter Sealant Joints 
1. Dow; Dowsil 795: www.dow.com. 

2. Pre-Approved Equal. 
3. Substitutions: See Section016000-Product Requirements. 

 
2.02 ACCESSORIES 

A. Backer Rod: Cylindrical cellular foam rod with surface that sealant will not 
adhere to, compatible with specific sealant used, and recommended by 
backing and sealant manufacturers for specific application. 
1. Type for Joints Not Subject to Pedestrian or Vehicular Traffic: ASTM C1330; 

Type O - Open Cell Polyurethane. 
2. Open Cell: 40 to 50 percent larger in diameter than joint width. 

B. Backing Tape: Self-adhesive polyethylene tape with surface that sealant will not 
adhere to and recommended by tape and sealant manufacturers for specific application. 

C. Masking Tape: Self-adhesive, nonabsorbent, non-staining, removable without 

http://www.dow.com/
http://www.dow.com/
http://www.dow.com./
http://www.dow.com./
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adhesive residue, and compatible with surfaces adjacent to joints and sealants. 
D. Joint Cleaner: Non-corrosive and non-staining type, type recommended by 

sealant manufacturer; compatible with joint forming materials. 
E. Primers: Type recommended by sealant manufacturer to suit application; non-staining. 

 
PART 3 –  EXECUTION 
 
3.01 EXAMINATION 

A. Verify that joints are ready to receive work. 
B. Verify that backing materials are compatible with sealants. 
C. Verify that backer rods are of the correct size. 
D. Preinstallation Adhesion Testing: Install a sample for each test location indicated in 

the test plan. 
1. Test each sample as specified in PART 1 under QUALITY ASSURANCE article. 
2. Notify Architect of date and time that tests will be performed, at least seven 

days in advance. 
3. Record each test on Preinstallation Adhesion Test Log as indicated. 
4. If any sample fails, review products and installation procedures, consult 

manufacturer, or take whatever other measures are necessary to ensure adhesion; 
re-test in a different location; if unable to obtain satisfactory adhesion, report to 
Architect. 

5. After completion of tests, remove remaining sample material and prepare joint 
for new sealant installation. 
 

3.02 PREPARATION 
A. Remove loose materials and foreign matter that could impair adhesion of sealant. 
B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions. 
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193. 
D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to 

sealant work; be aware that sealant drips and smears may not be completely 
removable. 
 

3.03 INSTALLATION 
A. Perform work in accordance with sealant manufacturer's requirements for 

preparation of surfaces and material installation instructions. 
B. Perform installation in accordance with ASTM C1193. 

C. Measure joint dimensions and size joint backers to achieve width-to-depth ratio, 
neck dimension, and surface bond area as recommended by manufacturer, except 
where specific dimensions are indicated. 

D. Measure joint dimensions and size joint backers to achieve the following, unless 
otherwise indicated: 
1. Width/depth ratio of 2:1. 



   

 
 
MONROE COUNTY SCHOOL DISTRICT PAGE 5 
CORAL SHORES HIGH SCHOOL SECTION 079200 
ROOFING AND EXTERIOR WALL REPAIR PROJECT JOINT SEALANTS 
 

 

2. Neck dimension no greater than 1/3 of the joint width. 
3. Surface bond area on each side not less than 75 percent of joint width. 

E. Install bond breaker backing tape where backer rod cannot be used. 
F. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and 

without getting sealant on adjacent surfaces. 
G. Do not install sealant when ambient temperature is outside manufacturer's 

recommended temperature range, or will be outside that range during the entire 
curing period, unless manufacturer's approval is obtained and instructions are 
followed. 

H. Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove 
masking tape immediately after tooling sealant surface. 
 

3.04 POST-OCCUPANCY 
A. Post-Occupancy Inspection: Perform visual inspection of entire length of project 

sealant joints at a time that joints have opened to their greatest width, i.e. at low 
temperature in thermal cycle. Report failures immediately and repair. 

 
END OF SECTION 
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SECTION 16601 - LIGHTNING PROTECTION SYSTEMS 
 
 
PART 1.00 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 

 
A. This Section includes: 

 
1. Removal, reinstallation, repair (as required), and recertification of the existing lightning 
protection system; including air terminals, down conductors and fittings: 

 
 
1.3 QUALITY ASSURANCE 

 
A. Installer qualifications:   At least 5 years of experience installing lightning protection 
systems. 

 
B. Reference standards: NFPA780, UL96A, and LPI 175. 

 
 
1.4 SUBMITTALS 

 
A. Field documentation of condition and sufficiency of existing lightning protection system 
prior to start of work. 

 
1.5 GENERAL 

 
A. Match existing to be replaced or provide new material meeting Code requirements and 
WDW Standards. 

 
 
 
PART 2.00 - EXECUTION 
 
2.1 GENERAL WORK REQUIRED 
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A. Base Bid: 
 

1. Remove and reinstall all existing lightning protection system components to 
match existing installation. 

 
2. Replace damaged or missing components with new. 

 
3. Document existing installation and provide to Owner prior to start of work. 

 
4. Conduct electrical testing of the completed lightning protection system.  Provide 
certification to satisfaction of WDW. Bring to current code requirements/standards. 

 
5. Work shall be performed by skilled craftsmen/tradesmen, duly licensed, or 
registered in their respective crafts/trades.  Work shall utilize the best quality materials. 

 
END OF SECTION 
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	004113-BID FORM
	1.1 BID INFORMATION
	A. Bidder:  ____________________________________________________.
	B. Project Name:  12TCoral Shores High School – Roofing And Exterior Wall Repair Project.
	C. Project Location:
	89901 Old Highway
	Tavernier, Florida 33880

	D. Owner’s Representative:  Mr. Jeff Barrow, Director of Maintenance.
	E. Architect’s Representative:  Craig Hanson, Jay Ammon Architect, Inc.

	1.2 CERTIFICATIONS AND BASE BID – PHASE 1
	A. Phase 1 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having carefully examined the Procurement and Contracting Requirements, Conditions of the Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by ...
	1. Words:____________________________________________________ Dollars Numbers:  ($______________)
	2. The above amount must include any amounts indicated by the Bidder on the attached Document 004322 "Unit Prices Form".


	1.3 CERTIFICATIONS AND BASE BID – PHASE 2
	A. Phase 2 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having carefully examined the Procurement and Contracting Requirements, Conditions of the Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by ...
	1. Words:____________________________________________________ Dollars Numbers:  ($______________)
	2. The above amount must include any amounts indicated by the Bidder on the attached Document 004322 "Unit Prices Form".


	1.4 CERTIFICATIONS AND BASE BID – PHASE 3
	A. Phase 3 Base Bid, Single-Prime (All Trades) Contract:  The undersigned Bidder, having carefully examined the Procurement and Contracting Requirements, Conditions of the Contract, Drawings, Specifications, and all subsequent Addenda, as prepared by ...
	1. Words:____________________________________________________ Dollars Numbers:  ($______________)
	2. The above amount must include any amounts indicated by the Bidder on the attached Document 004322 "Unit Prices Form".


	1.5 Alternates:
	1. There are no alternates for this project.

	1.6 SUBCONTRACTORS AND SUPPLIERS
	A. The following companies shall execute subcontracts for the portions of the Work indicated:
	1. Sheet Metal:
	2. Roof Restoration:


	1.7 TIME OF COMPLETION
	A. The undersigned Bidder proposes and agrees hereby to commence the Work of the Contract Documents on a date specified in a written Notice to Proceed to be issued by Architect, and shall fully complete the Work within 45 calendar days.

	1.8 ACKNOWLEDGEMENT OF ADDENDA
	A. The undersigned Bidder acknowledges receipt of and use of the following Addenda in the preparation of this Bid:
	1. Addendum No. 1, dated ____________________.
	2. Addendum No. 2, dated ____________________.
	3. Addendum No. 3, dated ____________________.
	4. Addendum No. 4, dated ____________________.


	1.9 BID SUPPLEMENTS
	A. The following supplements are a part of this Bid Form and are attached hereto.
	1. Bid Form Supplement - Unit Prices.


	1.10 CONTRACTOR'S LICENSE
	The undersigned further states that it is a duly licensed contractor, for the type of work proposed, in Florida and the County of Monroe, Florida and that all fees, permits, etc., pursuant to submitting this proposal have been paid in full. SUBMISSION...


	004322-UNIT PRICES FORM LAURIE
	1.1 BID INFORMATION
	A. Bidder:  ____________________________________________________.
	B. Prime Contract:  Roofing.
	C. Project Name:  Coral Shores High School – Roof Restoration Project
	D. Project Location:
	89901 Old Highway
	Tavernier, Florida 33880

	E. Owner:  Monroe County School District
	F. Architect:  Jay Ammon Architect, Inc.

	1.2 BID FORM SUPPLEMENT
	A. This form is required to be attached to the Bid Form.
	B. The undersigned Bidder proposes the base bid amounts below are included in the base bid and that the unit price amounts below be added to or deducted from the Contract Sum on performance and measurement of the individual items of Work and for adjus...

	1.3 UNIT PRICES
	A. Unit-Price No. 1:  Metal Ridge Cap Recover Per Scope of Work Item 1.1.
	1. Include within the Base Bid Amount: 0 linear feet.
	2. Unit Price____________________________ Dollars ($_____________) per lf.

	B. Unit Price No. 2:  Ridge Cap Cover Plate Installation Per Scope of Work Item 1.2.
	1. Included within the Base Bid Amount:  0 linear feet
	2. Unit Price____________________________ Dollars ($_____________) per cover plate.

	C. Unit Price No. 3:  Existing Gutter Sealing Per Scope of Work Item 1.3.
	1. Included within the Base Bid Amount:  0 linear feet
	2. Unit Price____________________________ Dollars ($_____________) per lf.

	D. Unit Price No. 4:  Plumbing Vent Penetration Sealing Per Scope of Work Item 1.4.
	1. Included within the Base Bid Amount:  0 Plumbing Vents.
	2. Unit Price____________________________ Dollars ($_____________) per plumbing vent.

	E. Unit Price No. 5:  Metal Flue and Non-Powered Vent Penetration Sealing Per Scope of Work Item 1.5.
	1. Included within the Base Bid Amount:  0 Penetrations.
	2. Unit Price____________________________ Dollars ($_____________) per penetration.

	F. Unit Price No. 6:  Curb and Cricket Flashing Sealing Per Scope of Work Item 1.6.
	1. Included within the Base Bid Amount:  0 Crickets.
	2. Unit Price____________________________ Dollars ($_____________) per cricket.

	G. Unit Price No. 7:  Roof Panel Clip Fastener Repair Per Scope of Work Item 1.7.
	1. Included within the Base Bid Amount:  0 Panel Clips.
	2. Unit Price____________________________ Dollars ($_____________) per panel clips.

	H. Unit Price No. 8:  Roof Panel Clip Fastener Repair Per Scope of Work Item 1.7.
	1. Included within the Base Bid Amount:  0 Panel Clips.
	2. Unit Price____________________________ Dollars ($_____________) per panel clips.

	I. Unit Price No. 9:  Scupper Flashing Sealing Repair Per Scope of Work Item 4.1.
	1. Included within the Base Bid Amount:  0 Scuppers.
	2. Unit Price____________________________ Dollars ($_____________) per scupper.

	J. Unit Price No. 10:  Low Slope Blister Repair Per Scope of Work Item 4.2.
	1. Included within the Base Bid Amount:  0 Fastener.
	2. Unit Price____________________________ Dollars ($_____________) per fastener.


	1.4 SUBMISSION OF BID SUPPLEMENT

	011000  SUMMARY
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Project information.

	B. Related Requirements:
	1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.2 PROJECT INFORMATION
	A. Project Identification:  Moffitt Cancer Center - Faculty Office Building
	1. Project Location:
	Owner:  Monroe County School District

	2. Owner's Representative:

	B. Architect:  Jay Ammon Architect, Inc.
	1. Architect’s Representative:
	Craig Hanson, Senior Project Manager
	Jay Ammon Architect, Inc.
	3246 Lakeview Oaks Drive
	Longwood, FL 32779
	craig@jayammon.com
	Phone:  407-333-1977


	1.3 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of Project is defined by the Contract Documents and consists of the following:
	1. The restoration of designated exterior wall and roofing components and the replacement of existing sealants. See Sheet A1.2 for specific scope of work items.

	B. Type of Contract.
	1. Project will be constructed under a single prime contract.


	1.4 ACCESS TO SITE
	A. General:  Contractor shall have full use of Project site for construction operations during construction period.  Contractor's use of Project site is limited only by Owner's right to perform work or to retain other contractors on portions of Project.
	B. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Driveways, Walkways and Entrances:  Keep driveways, loading areas, and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances by construction operations.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.


	C. Condition of Existing Building:  Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period.  Repair damage caused by construction operations.

	1.5 COORDINATION WITH OCCUPANTS
	A. Full Owner Occupancy:  Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with Owner's day-to-day operations.  Maintain existing exits unless otherwise indi...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities h...
	2. Notify Owner not less than 24 twenty four hours in advance of activities that will affect Owner's operations.


	1.6 WORK RESTRICTIONS
	A. Work Restrictions, General:  Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.

	B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify Owner not less than two days in advance of proposed utility interruptions.
	2. Obtain Owner's written permission before proceeding with utility interruptions.

	C. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.
	1. Notify Owner not less than two days in advance of proposed disruptive operations.
	2. Obtain Owner's written permission before proceeding with disruptive operations.

	D. Controlled Substances:  Use of tobacco products and other controlled substances within the existing building and on Project site is not permitted.

	1.7 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content:  The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations.  These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications.  The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	C. Drawing Coordination:  Requirements for materials and products identified on Drawings are described in detail in the Specifications.  One or more of the following are used on Drawings to identify materials and products:
	1. Terminology:  Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations:  Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on Drawings.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012500  SUBSTITUTION PROCEDURES
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Requirements:
	1. Section 016000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.


	1.2 DEFINITIONS
	A. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.

	1.3 ACTION SUBMITTALS
	A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication, or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified.  Include annotated copy of applicable Specification Section.  Significant qualities may include attributes such as performance, weight, size, du...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	k. Cost information, including a proposal of change, if any, in the Contract Sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	2. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a request for substitution.  Architect will notify Contractor of acceptance or rejection of proposed su...
	a. Forms of Acceptance:  Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.



	1.4 QUALITY ASSURANCE
	A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution with related products and materials.  Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for change, but not later than 2 days prior to time required for preparation and review of related submittals.
	1. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied:
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Requested substitution will not adversely affect Contractor's construction schedule.
	c. Requested substitution has received necessary approvals of authorities having jurisdiction.
	d. Requested substitution is compatible with other portions of the Work.
	e. Requested substitution has been coordinated with other portions of the Work.
	f. Requested substitution provides specified warranty.
	g. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience:  Not allowed unless otherwise indicated.


	PART 3 -  EXECUTION (Not Used)

	012600  CONTRACT MODIFICATION PROCEDURES
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.

	1.2 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's Supplemental Instructions."

	1.3 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revise...
	1. Work Change Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...


	B. Contractor-Initiated Work Change Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.


	1.4 ADMINISTRATIVE CHANGE ORDERS
	A. Unit-Price Adjustment:  See Section 004322 "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit-price work.

	1.5 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on AIA Document G701.

	1.6 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive:  Architect may issue a Construction Change Directive on AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012900  PAYMENT PROCEDURES
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Requirements:
	1. Section 012200 "Unit Prices" for administrative requirements governing the use of unit prices.
	2. Section 012600 "Contract Modification Procedures" for administrative procedures for handling changes to the Contract.


	1.2 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Coordinate line items in the schedule of values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with continuation sheets.
	b. Submittal schedule.
	c. Items required to be indicated as separate activities in Contractor's construction schedule.

	2. Submit the schedule of values to Architect at earliest possible date but no later than seven days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for the schedule of values.  Provide at least one line item for each Specification Section.
	1. Identification:  Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with Project Manual table of contents.  Provide multiple line items for principal subcontract ...
	3. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	4. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	5. Provide separate line items in the schedule of values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	6. Each item in the schedule of values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the schedule of values or distributed as general overhead expense, at Contractor's option.

	7. Schedule Updating:  Update and resubmit the schedule of values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.3 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction work covered by each Application for Payment is the period indicated in the Agreement.
	C. Payment Application Times:  Submit Application for Payment to Architect by the first of the month.  The period covered by each Application for Payment is one month, ending on the last day of the month.
	D. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form for Applications for Payment.
	E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete applications without action.
	1. Entries shall match data on the schedule of values and Contractor's construction schedule.  Use updated schedules if revisions were made.
	2. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.

	F. Transmittal:  Submit three signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related to the Work covered by the payment.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit conditional final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner.

	H. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of values.
	3. Contractor's construction schedule (preliminary if not final).
	4. Schedule of unit prices.
	5. Submittal schedule (preliminary if not final).
	6. List of Contractor's staff assignments.
	7. List of Contractor's principal consultants.
	8. Copies of building permits.
	9. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	10. Initial progress report.

	I. Application for Payment at Substantial Completion:  After Architect issues the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	J. Final Payment Application:  After completing Project closeout requirements, submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707-1994, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.
	9. Final liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013100 PROJECT MANAGEMENT AND COORDINATION
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. Requests for Information (RFIs).
	2. Project meetings.


	1.2 DEFINITIONS
	A. RFI:  Request from Owner, Architect, or Contractor seeking information required by or clarifications of the Contract Documents.

	1.3 INFORMATIONAL SUBMITTALS
	A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.


	1.4 GENERAL COORDINATION PROCEDURES
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections that d...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administr...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.


	1.5 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date.
	4. Name of Contractor.
	5. Name of Architect.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.

	C. Architect's Action:  Architect will review each RFI, determine action required, and respond.  Allow 2 working days for Architect's response for each RFI.  RFIs received by Architect after 1:00 p.m. will be considered as received the following worki...
	1. The following RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for coordination information already indicated in the Contract Documents.
	d. Requests for adjustments in the Contract Time or the Contract Sum.
	e. Requests for interpretation of Architect's actions on submittals.
	f. Incomplete RFIs or inaccurately prepared RFIs.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will date from time of receipt of additional information.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within 2 days of receipt of the RFI response.


	D. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Architect within 2 days if Contractor disagrees with response.

	1.6 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Entity responsible for conducting meeting will record significant discussions and agreements achieved.  Distribute the meeting minutes to everyone concerned, including Owner and Architect, within three days of the meeting.

	B. Preconstruction Conference:  Architect will schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than 7 days after execution of the Agreement.
	1. Attendees:  Authorized representatives of Owner Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  Participants at the conference shall be ...
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing and long-lead items.
	d. Designation of key personnel and their duties.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for RFIs.
	g. Procedures for testing and inspecting.
	h. Procedures for processing Applications for Payment.
	i. Distribution of the Contract Documents.
	j. Submittal procedures.
	k. Preparation of record documents.
	l. Use of the premises and existing building.
	m. Work restrictions.
	n. Working hours.
	o. Owner's occupancy requirements.
	p. Responsibility for temporary facilities and controls.
	q. Procedures for moisture and mold control.
	r. Procedures for disruptions and shutdowns.
	s. Construction waste management and recycling.
	t. Parking availability.
	u. Office, work, and storage areas.
	v. Equipment deliveries and priorities.
	w. First aid.
	x. Security.
	y. Progress cleaning.

	3. Minutes:  Entity responsible for conducting meeting will record and distribute meeting minutes.

	C. Progress Meetings:  Conduct progress meetings at regular intervals.
	1. Attendees:  In addition to representatives of Owner and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be repres...
	2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Progress cleaning.
	10) Quality and work standards.
	11) Status of correction of deficient items.
	12) Field observations.
	13) Status of RFIs.
	14) Status of proposal requests.
	15) Pending changes.
	16) Status of Change Orders.
	17) Pending claims and disputes.
	18) Documentation of information for payment requests.


	3. Minutes:  Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating:  Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013300 SUBMITTAL PROCEDURES
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

	1.2 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Architect's responsive action.
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.

	1.3 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Architect's Digital Data Files:  Electronic copies of digital data files of the Contract Drawings will be provided by Architect for Contractor's use in preparing submittals.
	1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings and Project record drawings.
	a. Architect makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.


	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmi...
	1. Initial Review:  Allow 7 days for initial review of each submittal.  Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	2. Resubmittal Review:  Allow 7 days for review of each resubmittal.

	D. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as follows:
	1. Assemble complete submittal package into a single indexed file incorporating submittal requirements of a single Specification Section and transmittal form with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	a. File name shall use project identifier and Specification Section number followed by a decimal point and then a sequential number (e.g., LNHS-061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., LNHS-061000...

	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect.
	4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to Owner, containing the following information:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Name of firm or entity that prepared submittal.
	g. Names of subcontractor, manufacturer, and supplier.
	h. Category and type of submittal.
	i. Submittal purpose and description.
	j. Specification Section number and title.
	k. Specification paragraph number or drawing designation and generic name for each of multiple items.
	l. Drawing number and detail references, as appropriate.
	m. Location(s) where product is to be installed, as appropriate.
	n. Related physical samples submitted directly.
	o. Indication of full or partial submittal.
	p. Transmittal number.
	q. Submittal and transmittal distribution record.
	r. Other necessary identification.
	s. Remarks.


	E. Options:  Identify options requiring selection by Architect.
	F. Deviations:  Identify deviations from the Contract Documents on submittals.
	G. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final action submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:
	1. Submit electronic submittals via email as PDF electronic files.
	a. Architect will return annotated file.  Annotate and retain one copy of file as an electronic Project record document file.
	b. Provide a digital signature with digital certificate on electronically-submitted certificates and certifications where indicated.


	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. PDF electronic file.


	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based on Architect's digital data drawing files is oth...
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Submit Shop Drawings in the following format:
	a. PDF electronic file.


	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.

	3. For projects where electronic submittals are required, provide corresponding electronic submittal of Sample transmittal, digital image file illustrating Sample characteristics, and identification information for record.
	4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit 2 full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect  will return submittal with options selected.


	E. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	F. Application for Payment and Schedule of Values:  Comply with requirements specified in Section 012900 "Payment Procedures.
	G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with requirements specified in Section 014000 "Quality Requirements."
	H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Section 017700 "Closeout Procedures."
	I. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and Maintenance Data."
	J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informa...
	K. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	L. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	M. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	N. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	O. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	P. Product Test Reports:  Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified...
	Q. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 "Quality Requirements."
	R. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	S. Field Test Reports:  Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Doc...
	T. Design Data:  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and des...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 "Closeout Procedures."
	C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return them without action.
	B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or revisions required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.



	014000  QUALITY REQUIREMENTS
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	2. Requirements for Contractor to provide quality-assurance and -control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.
	3. Specific test and inspection requirements are not specified in this Section.


	1.2 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are constructed to verify selections made under Sample submittals; to demonstrate aesthetic effects and, where indicated, qualities of materials and execution; to review...
	D. Preconstruction Testing:  Tests and inspections performed specifically for Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
	E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., plant, mill, factory, or shop.
	G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	J. Experienced:  When used with an entity or individual, "experienced" means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated; and...

	1.3 CONFLICTING REQUIREMENTS
	A. Referenced Standards:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer conflicting ...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.4 INFORMATIONAL SUBMITTALS
	A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, submit copy of written statement of responsibility sent to authorities having jurisdiction before starting work on the following systems:
	1. Seismic-force-resisting system, designated seismic system, or component listed in the designated seismic system quality-assurance plan prepared by Architect.
	2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-resisting system quality-assurance plan prepared by Architect.

	B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency ...
	C. Manufacturer's Field Reports:  Prepare written information documenting tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	4. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	5. Other required items indicated in individual Specification Sections.

	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.5 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be e...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	H. Manufacturer's Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, and extent ...
	I. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
	2. Notify Architect seven days in advance of dates and times when mockups will be constructed.
	3. Demonstrate the proposed range of aesthetic effects and workmanship.
	4. Obtain Architect's approval of mockups before starting work, fabrication, or construction.
	a. Allow seven days for initial review and each re-review of each mockup.

	5. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
	6. Demolish and remove mockups when directed unless otherwise indicated.


	1.6 QUALITY CONTROL
	A. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	B. Manufacturer's Field Services:  Where indicated, engage a manufacturer's representative to observe and inspect the Work.  Manufacturer's representative's services include examination of substrates and conditions, verification of materials, inspecti...
	C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...
	D. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	E. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.


	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	014200 REFERENCES
	PART 1 -  GENERAL
	1.1 DEFINITIONS
	A. General:  Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed":  A command or instruction by Architect.  Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated":  Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indi...
	E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	H. "Provide":  Furnish and install, complete and ready for the intended use.
	I. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.2 INDUSTRY STANDARDS
	A. Applicability of Standards:  Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refer...
	B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.
	C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	1. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source.


	1.3 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's "Encyclopedia of Associations" or in Columbia Books' "...
	B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.
	C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	015000 SF - TEMPORARY FACILITIES AND CONTROLS
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.

	1.2 USE CHARGES
	A. General: Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and facilities without cost, including, but not limited t...
	B. Water: Water from Owner's existing water system is available for use without metering and without payment of use charges. Provide connections and extensions of services as required for construction operations.
	C. Electric Power Service from Existing System: Electric power from Owner's existing system is available for use without metering and without payment of use charges. Provide connections and extensions of services as required for construction operations.

	1.3 INFORMATIONAL SUBMITTALS
	A. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having jurisdiction. Indicate Contractor personnel responsible for management of fire prevention program.

	1.4 QUALITY ASSURANCE
	A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary electric service. Install service to comply with NFPA 70.
	B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each temporary utility before use. Obtain required certifications and permits.

	1.5 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume responsibility for operation, maintenance, and protection of each permanent service during its use as a construction facility before Owner's acceptance, reg...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Chain-Link Fencing: Minimum 34T2-inch34T45T (50-mm)45T, 34T0.148-inch-34T45T (3.8-mm-)45T thick, galvanized-steel, chain-link fabric fencing; minimum 34T6 feet34T45T (1.8 m)45T high with galvanized-steel pipe posts; minimum 34T2-3/8-inch-34T45T (60...

	2.2 EQUIPMENT
	A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work. Relocate and modify facilities as required by progress of the Work.
	B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General: Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water service facilities in a condition acceptable to Owner. At Substantial Completion, restore these facilities to condition existing before initial use.
	C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of construction personnel. Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures an...
	D. Heating and Cooling: Provide temporary heating and cooling required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of low temperatures or high humidity. Selec...
	E. Ventilation and Humidity Control: Provide temporary ventilation required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of high humidity. Select equipment tha...
	F. Electric Power Service: Provide electric power service and distribution system of sufficient size, capacity, and power characteristics required for construction operations.
	1. Install electric power service overhead unless otherwise indicated.
	2. Connect temporary service to Owner's existing power source, as directed by Owner.

	G. Lighting: Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.

	H. Telephone Service: Provide temporary telephone service in common-use facilities for use by all construction personnel.
	1. Provide superintendent with cellular telephone or portable two-way radio for use when away from field office.


	3.3 SUPPORT FACILITIES INSTALLATION
	A. General: Comply with the following:
	1. Maintain support facilities until Architect schedules Substantial Completion inspection. Remove before Substantial Completion. Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions acceptab...

	B. Traffic Controls: Comply with requirements of authorities having jurisdiction.
	1. Protect existing site improvements to remain including curbs, pavement, and utilities.
	2. Maintain access for fire-fighting equipment and access to fire hydrants.

	C. Parking:  Use designated areas of Owner's existing parking areas for construction personnel.
	D. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs are cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore stairs to condition existing before initial use.
	1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs and to maintain means of egress. If stairs become damaged, restore damaged areas so no evidence remains of correction work.


	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered. Repair damage to existing facilities.
	B. Environmental Protection: Provide protection, operate temporary facilities, and conduct construction as required to comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other unde...
	C. Storm water Control: Comply with requirements of authorities having jurisdiction. Provide barriers in and around excavations and subgrade construction to prevent flooding by runoff of storm water from heavy rains.
	D. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a manner that will prevent people and animals from easily entering site except by entrance gates.
	1. Extent of Fence:  As required to enclose entire Project site or portion determined sufficient to accommodate construction operations.

	E. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	F. Temporary Egress: Maintain temporary egress from existing occupied facilities as required by authorities having jurisdiction.

	3.5 MOISTURE AND MOLD CONTROL
	A. Contractor's Moisture Protection Plan: Avoid trapping water in finished work. Document visible signs of mold that may appear during construction.
	B. Exposed Construction Phase: Before installation of weather barriers, when materials are subject to wetting and exposure and to airborne mold spores, protect materials from water damage and.

	3.6 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance: Maintain facilities in good operating condition until removal.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.

	C. Temporary Facility Changeover: Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	D. Termination and Removal: Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion. Complete or, if necessary, restore permanent ...
	1. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period. Comply with final cleaning requirements specified in Section 017700 "Closeout Procedures."




	016000 PRODUCT REQUIREMENTS
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Requirements:
	1. Section 012500 "Substitution Procedures" for requests for substitutions.


	1.2 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that e...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qu...

	1.3 ACTION SUBMITTALS
	A. Comparable Product Requests:  Submit request for consideration of each comparable product.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within one week of receipt of a comparable product request.  Architect will notify Contractor of approval or rejection of proposed comp...
	a. Form of Approval:  As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.4 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.

	1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.


	1.6 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. Refer to other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single manufacturer and product, provide the named product that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be c...
	3. Products:
	a. Restricted List:  Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be co...
	b. Nonrestricted List:  Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements.  Comply with requirements in "Comparable Pro...

	4. Manufacturers:
	a. Restricted List:  Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be cons...
	b. Nonrestricted List:  Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements.  Comply with requirements in "Compa...

	5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufactur...

	C. Visual Selection Specification:  Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Architect will select color, gloss, pattern, de...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect may return requests without action, except to ...
	1. Evidence that the proposed product does not require revisions to the Contract Documents that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	017300  EXECUTION
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Installation of the Work.
	2. Cutting and patching.
	3. Progress cleaning.
	4. Starting and adjusting.
	5. Protection of installed construction.
	6. Correction of the Work.

	B. Related Requirements:
	1. Section 011000 "Summary" for limits on use of Project site.
	2. Section 017700 "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and final cleaning.


	1.2 INFORMATIONAL SUBMITTALS
	A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept hazardous materials, for hazardous waste disposal.

	1.3 QUALITY ASSURANCE
	A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements:  When cutting and patching structural elements, notify Architect of locations and details of cutting and await directions from Architect before proceeding.  Shore, brace, and support structural element during cutting and patchi...
	2. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety.
	3. Other Construction Elements:  Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased ma...
	4. Visual Elements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qual...



	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location of underground utilities, m...
	1. Before construction, verify the location and points of connection of electrical wires.
	2. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	B. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	2. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	3. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.

	C. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to Archite...

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
	F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	G. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Allow for building movement, including thermal expansion and contraction.
	2. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.
	C. Temporary Support:  Provide temporary support of work to be cut.
	D. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	E. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.
	G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition and ensures thermal and moisture integrity of building enclosure.

	I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 33T80 deg F33T44T (27 deg C)44T.
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.6 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.



	017419 SF - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Disposing of nonhazardous demolition and construction waste.

	B. Related Requirements:
	1. Section 024119 "Selective Demolition" for disposition of waste resulting from partial demolition of buildings, structures, and site improvements.


	1.2 DEFINITIONS
	A. Construction Waste: Building and site improvement materials and other solid waste resulting from construction, remodeling, renovation, or repair operations. Construction waste includes packaging.
	B. Demolition Waste: Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.

	1.3 ACTION SUBMITTALS
	A. Waste Management Plan: Submit plan within 7 days of date established for commencement of the Work.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 PLAN IMPLEMENTATION
	A. General: Implement approved waste management plan. Provide handling, containers, storage, signage, transportation, and other items as required to implement waste management plan during the entire duration of the Contract.
	B. Site Access and Temporary Controls: Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Designate and label specific areas on Project site necessary for separating materials that are to be salvaged, recycled, reused, donated, and sold.
	2. Comply with Section 015000 "Temporary Facilities and Controls" for controlling dust and dirt, environmental protection, and noise control.


	3.2 DISPOSAL OF WASTE
	A. General: Remove waste materials from Project site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	1. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning: Do not burn waste materials.
	C. Disposal: Remove waste materials from Owner's property and legally dispose of them.



	017700  CLOSEOUT PROCEDURES
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.
	5. Repair of the Work.


	1.2 ACTION SUBMITTALS
	A. Product Data:  For cleaning agents.
	B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion.
	C. Certified List of Incomplete Items:  Final submittal at Final Completion.

	1.3 CLOSEOUT SUBMITTALS
	A. Certificates of Release:  From authorities having jurisdiction.
	B. Certificate of Insurance:  For continuing coverage.
	C. Field Report:  For pest control inspection.

	1.4 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in other Sections.

	1.5 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 7 days prior to requesting inspection for determining date of Substantial Completion.  List items below that are incomplete at time of request.
	1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	2. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, property surveys, and...
	3. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.

	C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 7 days prior to requesting inspection for determining date of Substantial Completion.  List items below that are incomplete at time of request.
	1. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	2. Complete final cleaning requirements, including touchup painting.
	3. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	D. Inspection:  Submit a written request for inspection to determine Substantial Completion a minimum of 7 days prior to date the work will be completed and ready for final inspection and tests.  On receipt of request, Architect will either proceed wi...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.6 FINAL COMPLETION PROCEDURES
	A. Preliminary Procedures:  Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Section 012900 "Payment Procedures."
	2. Certified List of Incomplete Items:  Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  Certified copy of the list shall state that each ...
	3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage complying with insurance requirements.

	B. Inspection:  Submit a written request for final inspection to determine acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate ...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.7 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit ...
	B. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	g. Sweep concrete floors broom clean in unoccupied spaces.
	h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors and...
	j. Remove labels that are not permanent.
	k. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	l. Leave Project clean and ready for occupancy.



	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair or remove and replace defective construction.  Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.  Where damaged or worn items cannot b...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates.  Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.




	024119 SELECTIVE DEMOLITION
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Demolition and removal of selected portions of building or structure.
	2. Salvage of existing items to be reused or recycled.


	1.2 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site unless indicated to be removed and salvaged or removed and reinstalled.
	B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent damage, and deliver to Owner ready for reuse.
	C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall where indicated.
	D. Existing to Remain:  Existing items of construction that are not to be permanently removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.3 INFORMATIONAL SUBMITTALS
	A. Pre-demolition Photographs or Video:  Submit before Work begins.

	1.4 CLOSEOUT SUBMITTALS
	A. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

	1.5 FIELD CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct selective demolition so Owner's operations will not be disrupted.
	B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	D. Hazardous Materials:  Hazardous materials are present in buildings and structures to be selectively demolished.  A report on the presence of hazardous materials is attached at the end of this section.  Examine report to become aware of locations wh...

	1.6 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during selective demolition, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 PEFORMANCE REQUIREMENTS
	A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped before starting selective demolition operations.
	B. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
	C. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Architect.
	D.  Engage a professional engineer to perform an engineering survey of condition of building to determine whether removing any element might result in structural deficiency or unplanned collapse of any portion of structure or adjacent structures durin...
	E. Survey of Existing Conditions:  Record existing conditions by use of preconstruction photographs or preconstruction videotapes.

	3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS
	A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and protect them against damage.
	1. Comply with requirements for existing services/systems interruptions specified in Section 011000 "Summary."

	B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, disconnect, and seal or cap off indicated utility services and mechanical/electrical systems serving areas to be selectively demolished.
	1. Arrange to shut off indicated utilities with utility companies.
	2. If services/systems are required to be removed, relocated, or abandoned, provide temporary services/systems that bypass area of selective demolition and that maintain continuity of services/systems to other parts of building.
	3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC systems, equipment, and components indicated to be removed.
	a. Piping to Be Removed:  Remove portion of piping indicated to be removed and cap or plug remaining piping with same or compatible piping material.
	b. Piping to Be Abandoned in Place:  Drain piping and cap or plug piping with same or compatible piping material.
	c. Equipment to Be Removed:  Disconnect and cap services and remove equipment.
	d. Equipment to Be Removed and Reinstalled:  Disconnect and cap services and remove, clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment operational.
	e. Equipment to Be Removed and Salvaged:  Disconnect and cap services and remove equipment and deliver to Owner.
	f. Ducts to Be Removed:  Remove portion of ducts indicated to be removed and plug remaining ducts with same or compatible ductwork material.
	g. Ducts to Be Abandoned in Place:  Cap or plug ducts with same or compatible ductwork material.



	3.3 PREPARATION
	A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Comply with requirements for access and protection specified in Section 015000 "Temporary Facilities and Controls."

	B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, and to prevent unexpected or uncontrolled mov...

	3.4 SELECTIVE DEMOLITION, GENERAL
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.  Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting methods least likely to damage construction to remain or adjoining construction.  Use hand tools or small power tools designed for sawing or grinding, not ha...
	2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	3. Do not use cutting torches until work area is cleared of flammable materials.  At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations.  Maintain fire watch and po...
	4. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	5. Dispose of demolished items and materials promptly.

	B. Removed and Reinstalled Items:
	1. Clean and repair items to functional condition adequate for intended reuse.
	2. Protect items from damage during transport and storage.
	3. Reinstall items in locations indicated.  Comply with installation requirements for new materials and equipment.  Provide connections, supports, and miscellaneous materials necessary to make item functional for use indicated.

	C. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling during selective demolition.  When permitted by Architect, items may be removed to a suitable, protected storage location during selective demolition and...

	3.5 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, remove demolished materials from Project site and legally dispose of them in an EPA-approved landfill.
	1. Do not allow demolished materials to accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey debris to grade level in a controlled descent.

	B. Burning:  Do not burn demolished materials.
	C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

	3.6 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.  Return adjacent areas to condition existing before selective demolition operations began.



	070150 LOW SLOPE ROOF COATING
	PART 1  - GENERAL
	1.01 SECTION INCLUDES
	A. Field applied, heat reflective and emissive coatings for existing metal panel and concrete or clay tile roofs.

	1.02 REFERENCE STANDARDS
	A. SSPC-SP 2 - Hand Tool Cleaning 2018.
	B. SSPC-SP 3 - Power Tool Cleaning 2018.
	C. SSPC-SP 6 - Commercial Blast Cleaning 2007.
	D. SSPC-SP 7 - Brush-Off Blast Cleaning 2007.

	1.03 SUBMITTALS
	A. See Section 013000 - Administrative Requirements for submittal procedures.
	B. Product Data:  Provide data indicating coating materials.
	C. Specimen warranty.

	1.04 QUALITY ASSURANCE
	A. Maintain one copy of each referenced document that applies to application on site.
	B. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this section with at least three years documented experience.
	C. Applicator Qualifications:  Company specializing in performing the work of this section with at least three years of documented experience and approved by manufacturer.

	1.05 FIELD CONDITIONS
	A. Do not install materials when temperature is below 45 degrees F (7 degrees C) or above 100 degrees F (38 degrees C).
	B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation of coatings.
	C. Restrict traffic from area where coating is being applied or is curing.

	1.06 WARRANTY
	A. See Section 017800 - Closeout Submittals for additional warranty requirements.
	B. Manufacturer Warranty:  Provide 10 year manufacturer warranty for product application and watertightness, agreeing to repair or replace the roofing system and damaged roof materials, from penetrations of water through the roof membrane. Complete fo...
	C. Installer Warranty: Provide 2-year installers warranty for installation and performance of the reinforced coating application.
	D. Service Inspection:  Representatives of the owner, manufacturer's representative and the contractor shall make a service inspection of the system regularly throughout the guarantee period. Immediately after the inspection, the contractor shall make...

	1.07 Product delivery and storage
	A. Deliver: Deliver materials in original labeled, sealed and un-damaged containers or rolls. Note batch numbers of products used on specific sections.
	B. Storage:
	1. Store all manufactured products off the ground, under cover, protected from dampness and sunlight.
	2. Maintain M.S.D.S reports on all stored materials at project site, accessible to all employees.


	1.08 job conditions
	A. Install all material in strict accordance with all safety and weather conditions required by manufacturer's literature and in accordance with NRCA standards and as modified by applicable standards of the authorities having jurisdiction.
	B. Protect and Regulatory Compliance.
	1. Comply with governing E.P.A notification regulations and with disposal regulations of authorities having jurisdiction.
	2. Review Methods and procedures regarding access, scaffolding, safety devices, waste disposal and transportation.
	3. Review protection requirements for roof drainage and debris capture.
	4. H.V.A.C shutdown and sealing of air intakes.
	5. Shutdown of fire suppression, protection and detection systems.
	6. Review building code regulations concerning anchor points, identification and fall protection above and around skylights, other rooftop hazards including, but not limited to, electrical supply, gas and other fuel delivery, etc.
	7. Establish requirements for wildlife protection, especially if an endangered species is involved.
	8. Follow manufacturer's instructions for removal and replacement of ligthning protection.


	1.09 Environmental Requirements
	A. Do not apply the coatings to a frozen surface. Apply all coatings when the ambient temperature is 35 degrees F and rising. Do not apply during or immediately prior to precipitation.
	B. Surface temperature shall be maintained at a minimum of 5 degrees above the dew point for both the surface preparation and coating operations.


	PART 2  - PRODUCTS
	2.01 MANUFACTURERS
	A. Manufacturers: Materials are specified by brand names to establish a standard of quality, or by performance requirements and general description of the product. The architect will consider substitute for brand names of products specified provided t...
	B. Existing Low Slope Roof Repair:
	1. Superior Seamless Roofing - Astec Roof Coating
	2. Pre-approved Equal
	3. Substitutions: Section 010600 - Product Requirements

	C. Low Slope Roof Re-Coating at Entrance Roof
	1. Andek Corporation  - Polaroof RAC (RAC) coating system
	2. Pre-Approved Equal


	2.02 Roof Re-Coatings:
	A. Fully Reinforced Urethane Based Low Odor Coating Urethane Reinforced Coating System for Existing Low Slope Roofs: Two components, epoxy urethane primer with acrylic elastomeric top coat, with chemical resistance and low voc.
	1. Low Slope Roof Re-Coating
	a. Primer: Polaprime 21, a corrosion inhibiting, moisture-cure urethane primer.
	b. Reinforcement: Roofab, a polyester roofing fabric that possesses a parallel fiber structure that is stitchbonded to product the necessary tensiles, tear and elongation properties.
	c. Base Coat: Polaroof RAC (RAC), an aluminum extended urethane with hight reflectivity finish.
	1) Approved for Concrete and Metal surfaces
	2) Moisture Vapor transmission: 1.57 perms
	3) Tensile Strength (24 hour cure) 480 lbs/square inch
	4) Tensile Strength (simulated aging) 620 lbs/square inch
	5) Elongation (24 hour cure) 600%
	6) Elongation (simulated aging) 500%
	7) Total Solids Content (B.W.) 80%
	8) Flexibility @ low temperature (20 F) 180
	9) Flashpoint 105 F
	10) Shore 'A' Hardness (24 hour cure) 48 degrees
	11) Shore 'A' Hardness (simulated aging) 56 degrees
	12) Viscosity (average @ 70 F) 4,500 cps
	13) Weatherometer (4000 hours) pass
	14) Surface Spread of Flame Test on urethane foam insulation (ASTM E108) pass
	15) Impact Resistance 4mm indentation pass
	16) Puncture Resistance 120 psi
	17) Underwriters Laboratories U.L. 790 Listed
	18) Factory Mutual Approval Class 4470
	19) Volatile Organic Compounds (VOC): 0.81 lb/gal (97 g/L), nominal.

	d. Top Coat: Polaroof “NW”, an achrylic elastomeric reinforced coating.
	1) Color: White





	PART 3 -  EXECUTION
	3.01 EXAMINATION
	A. Verify existing conditions before starting work.
	B. Verify that substrate surfaces are ready to receive work as instructed by the coating manufacturer.  Obtain and follow manufacturer's instructions for examination and testing of substrates.

	3.02 PREPARATION
	A. Clean surfaces of loose foreign matter.
	B. Remove substances that would bleed through finished coatings.
	C. Remove mildew, dirt, grease, oil, chalk and other contaminants that would interfere with adhesion and bonding of coating.
	D. Existing Painted and Sealed Surfaces:
	1. Remove loose, flaking, peeling and oxidized paint; feather edge and sand smooth edges of chipped paint.

	E. Ferrous Metal:
	1. Solvent clean.
	2. Remove loose rust, loose mill scale, and other foreign substances using hand tools according to SSPC-SP 2, power tools according to SSPC-SP 3, or blast cleaning according to SSPC-SP 6 or SSPC-SP 7.

	F. Protect adjacent surfaces and materials not receiving coating from spatter and overspray; mask if necessary to provide adequate protection.  Repair damage.

	3.03 APPLICATION
	A. Apply primer to applicable surfaces in accordance with coating manufacturer's written installation instructions.
	B. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified.
	C. Apply in uniform thickness coats, without runs, drips, pinholes, brush marks, or variations in color, texture, or finish.  Finish edges, crevices, corners, and other changes in dimension with full coating thickness.

	3.04 CLEANING
	A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove daily from site.
	B. Clean surfaces immediately of overspray, splatter, and excess material.
	C. After coating has cured, clean and replace finish hardware, fixtures, and fittings previously removed.

	3.05 PROTECTION
	A. Protect finished work from damage.



	075630-BSD-STEEP SLOPE ROOF COATING LAURIE
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	A. Field applied, heat reflective and emissive coatings for existing metal panel and concrete or clay tile roofs.

	1.02 REFERENCE STANDARDS
	A. SSPC-SP 2 - Hand Tool Cleaning 2018.
	B. SSPC-SP 3 - Power Tool Cleaning 2018.
	C. SSPC-SP 6 - Commercial Blast Cleaning 2007.
	D. SSPC-SP 7 - Brush-Off Blast Cleaning 2007.

	1.03 SUBMITTALS
	A. See Section 013000 - Administrative Requirements for submittal procedures.
	B. Product Data:  Provide data indicating coating materials and accessories.
	C. Specimen warranty.

	1.04 QUALITY ASSURANCE
	A. Maintain one copy of each referenced document that applies to application on site.
	B. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this section with at least three years documented experience.
	C. Applicator Qualifications:  Company specializing in performing the work of this section with at least three years of documented experience and approved by manufacturer.

	1.05 FIELD CONDITIONS
	A. Do not install materials when temperature is below 45 degrees F (7 degrees C) or above 100 degrees F (38 degrees C).
	B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation of coatings.
	C. Restrict traffic from area where coating is being applied or is curing.

	1.06 WARRANTY
	A. See Section 017800 - Closeout Submittals for additional warranty requirements.
	B. Manufacturer Warranty:  Provide 10 manufacturer warranty for product application and watertightness, agreeing to repair or replace the roofing system and damaged roof materials, from penetrations of water through the roof membrane. Complete forms...
	C. Installer Warranty: Provide 2-year installers warranty for installation and performance of the reinforced coating application.
	D. Service Inspection:  Representatives of the owner, manufacturer's representative and the contractor shall make a service inspection of the system regularly throughout the guarantee period. Immediately after the inspection, the contractor shall make...

	1.07 Product delivery and storage
	A. Deliver: Deliver materials in original labeled, sealed and un-damaged containers or rolls. Note batch numbers of products used on specific sections.
	B. Storage:
	1. Store all manufactured products off the ground, under cover, protected from dampness and sun light.
	2. Maintain M.S.D.S reports on all stored materials at project site, accessible to all employees.


	1.08 job conditions
	A. Install all material in strict accordance with all safety and weather conditions required by manufacturer's literature and in accordance with NRCA standards and as modified by applicable standards of the authorities having jurisdiction.
	B. Protect and Regulatory Compliance.
	1. Comply with governing E.P.A notification regulations and with disposal regulations of authorities having jurisdiction.
	2. Review Methods and procedures regarding access, scaffolding, safety devices, waste disposal and transportation.
	3. Review protection requirements for roof drainage and debris capture.
	4. H.V.A.C shutdown and sealing of air intakes.
	5. Shutdown of fire suppression, protection and detection systems.
	6. Review building code regulations concerning anchor points, identification and fall protection above and around skylights, other rooftop hazards including, but not limited to, electrical supply, gas and other fuel delivery, etc.
	7. Establish requirements for wildlife protection, especially if an endangered species is involved.
	8. Follow manufacturer's instructions for removal and replacement of lightning protection.


	1.09 Environmental Requirements
	A. Do not apply the coatings to a frozen surface. Apply all coatings when the ambient temperature is 35 degrees F and rising. Do not apply during or immediately prior to precipitation.
	B. Surface temperature shall be maintained at a minimum of 5 degrees above the dew point for both the surface preparation and coating operations.


	PART 2  - PRODUCTS
	2.01 MANUFACTURERS
	A. Manufacturers: Materials are specified by brand names to establish a standard of quality, or by performance requirements and general description of the product. The architect will consider substituting for brand names of products specified provided...
	B. Steep Slope Metal Coating
	1. Andek Corporation - Polaroof AC coating system
	2. Pre-approved equal.


	2.02 Roof Re-Coatings:
	A. Fully Reinforced Urethane Based Low Odor Coating. Acrylic Urethane Reinforced Coating System for Metal Roofs: Two components, epoxy urethane primer with acrylic polyurethane base and topcoats, with chemical resistance and low voc.  Top coat to be c...
	1. Steep Slope Roof Re-Coating
	a. Polaprime DTM, a polyurethane primer for application on ferrous and non-ferrous metals.
	b. Roofab, a polyester roofing fabric that possesses a parallel fiber structure that is stitchbonded to product the necessary tensile, tear and elongation properties.
	c. Polaroof AC Base Coat and Top Coat, an acrylic elastomeric coating
	1) Moisture Vapor Transmission: 3.5 perms
	2) Tensile Strength: 250 PSI
	3) Elongation: 750%
	4) Impact Resistance: 4mm indent. pass
	5) Solids: 73%
	6) Flashpoint: Non-Flammable
	7) Weatherometer: Pass
	8) Fire Rating: Class A
	9) Shore 'A' Hardness: 60 degrees
	10) Viscosity: 7,000 cps
	11) Density: Average 11.5 lbs/gal
	12) pH: 9.0
	13) Color: Custom (Match Existing Panels

	d. Andek Clearcoat FP, a clear fluoropolymer and sealer.




	PART 3  - EXECUTION
	3.01 EXAMINATION
	A. Verify existing conditions before starting work.
	B. Verify that substrate surfaces are ready to receive work as instructed by the coating manufacturer.  Obtain and follow manufacturer's instructions for examination and testing of substrates.

	3.02 PREPARATION
	A. Clean surfaces of loose foreign matter.
	B. Remove substances that would bleed through finished coatings.
	C. Remove mildew, dirt, grease, oil, chalk and other contaminants that would interfere with adhesion and bonding of coating.
	D. Existing Painted and Sealed Surfaces:
	1. Remove loose, flaking, peeling and oxidized paint; feather edge and sand smooth edges of chipped paint.

	E. Ferrous Metal:
	1. Solvent clean.
	2. Remove loose rust, loose mill scale, and other foreign substances using hand tools according to SSPC-SP 2, power tools according to SSPC-SP 3, or blast cleaning according to SSPC-SP 6 or SSPC-SP 7.

	F. Protect adjacent surfaces and materials not receiving coating from spatter and overspray; mask if necessary to provide adequate protection.  Repair damage.

	3.03 APPLICATION
	A. Apply primer to applicable surfaces in accordance with coating manufacturer's written installation instructions.
	B. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified.
	C. Apply in uniform thickness coats, without runs, drips, pinholes, brush marks, or variations in color, texture, or finish.  Finish edges, crevices, corners, and other changes in dimension with full coating thickness.

	3.04 CLEANING
	A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove daily from site.
	B. Clean surfaces immediately of overspray, splatter, and excess material.
	C. After coating has cured, clean and replace finish hardware, fixtures, and fittings previously removed.

	3.05 PROTECTION
	A. Protect finished work from damage.



	076200 SHEET METAL FLASHING AND TRIM
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Formed roof-drainage sheet metal fabrications.
	2. Formed low-slope roof sheet metal fabrications.


	1.2 PREINSTALLATION MEETINGS
	A. Preinstallation Conference: Conduct conference at Project site.

	1.3 ACTION SUBMITTALS
	A. Product Data: For each of the following
	1. Underlayment materials.
	2. Elastomeric sealant.
	3. Butyl sealant.

	B. Shop Drawings: For sheet metal flashing and trim.
	1. Include plans, elevations, sections, and attachment details.
	2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details. Distinguish between shop- and field-assembled Work.
	3. Include identification of material, thickness, weight, and finish for each item and location in Project.
	4. Include details for forming, including profiles, shapes, seams, and dimensions.
	5. Include details for joining, supporting, and securing, including layout and spacing of fasteners, cleats, clips, and other attachments. Include pattern of seams.
	6. Include details of termination points and assemblies.
	7. Include details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction from fixed points.
	8. Include details of roof-penetration flashing.
	9. Include details of edge conditions.
	10. Include details of special conditions.
	11. Include details of connections to adjoining work.


	1.4 INFORMATIONAL SUBMITTALS
	A. Product Certificates: For each type of coping and roof edge flashing that is ANSI/SPRI/FM 4435/ES-1 tested.
	B. Sample warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance data.
	B. Special warranty.

	1.6 QUALITY ASSURANCE
	A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal flashing and trim similar to that required for this Project and whose products have a record of successful in-service performance.

	1.7 WARRANTY
	A. Special Warranty on Finishes: Manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
	a. Cracking, checking, peeling, or failure of paint to adhere to bare metal.
	2. Finish Warranty Period:  20 years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General: Sheet metal flashing and trim assemblies, including cleats, anchors, and fasteners, shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabricat...
	B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing Manual: Architectural Metal Flashing, Condensation and Air Leakage Control, and Reroofing" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions ...
	C. SPRI Wind Design Standard: Manufacture and install copings and roof edge flashings tested in accordance with ANSI/SPRI/FM 4435/ES-1 and capable of resisting the following design pressure:
	1. Design Pressure:  As indicated on Drawings.

	D. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects. Base ...
	1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.


	2.2 SHEET METALS
	A. General: Protect mechanical and other finishes on exposed surfaces from damage by applying strippable, temporary protective film before shipping.
	B. Stainless Steel Sheet: 22 Gauge, ASTM A240/A240M, Type 316, dead soft, fully annealed; with smooth, flat surface.
	1. Finish:  ASTM A480/A480M, No. 2D (dull, cold rolled) or shop pre-coated with PVDF coating; color to match roof and wall panels.

	C. Aluminum Sheet: ASTM B 209 (ASTM B 209M), alloy as standard with manufacturer for finish required, with temper as required to suit forming operations and performance required; with smooth surface.
	D. Sheet metal fastenings:
	1. Rivets, nails, sheet metal screws, machine screws, self-tapping screws, and stove bolts, of the types and size best adapted to conditions of use.
	a. Stainless steel:  Use Type 304 stainless steel or other type to match stainless steel being fastened.

	2. Pop rivets, by United Shoe Machinery Corp. or approved equal may be used for metal-to-metal connections when future disassembly is not required.  Open-end type may be used for all applications except where watertight connections are required, in wh...


	2.3 UNDERLAYMENT MATERIALS
	A. Self-Adhering, High-Temperature Sheet Underlayment: Minimum 30 mils thick, consisting of a slip-resistant polyethylene- or polypropylene-film top surface laminated to a layer of butyl- or SBS-modified asphalt adhesive, with release-paper backing; s...
	1. UManufacturers:U Subject to compliance with requirements, provide products by one of the following:
	1. UManufacturers:U Subject to compliance with requirements, provide products by one of the following:
	a. GCP Applied Technologies Inc – Grace Ultra
	b. Pre-approved Equal

	2. Low-Temperature Flexibility: ASTM D1970/D1970M; passes after testing at minus 20 deg F (29 deg C) or lower.
	3. Standard Testing method for linear dimensional changes of nonrigid thermoplastic sheeting or film at elevated temperature: ASTM D1204 – above 280 degrees F service temp.


	2.4 MISCELLANEOUS MATERIALS
	A. General: Provide materials and types of fasteners, solder, protective coatings, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and as recommended by manufacturer of primary sheet metal or...
	B. Fasteners: Self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal or manufactured item.
	1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	2. Fasteners for Stainless Steel Sheet: Series 300 stainless steel.
	3. Fasteners for Steel Sheet: Series 300 stainless steel

	C. Solder:
	1. For Stainless Steel: ASTM B32, Grade Sn60, with acid flux of type recommended by stainless steel sheet manufacturer.
	2. For Zinc-Coated (Galvanized) Steel: ASTM B32, Grade Sn50, 50 percent tin and 50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead.

	D. Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape with release-paper backing. Provide permanently elastic, nonsag, nontoxic, nonstaining tape 1/2 inch (13 mm) wide and 1/8 inch (3 mm) thick.
	E. Elastomeric Sealant: ASTM C920, elastomeric polyurethane polymer sealant; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	F. Butyl Sealant: ASTM C1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited movement.

	2.5 FABRICATION, GENERAL
	A. Custom fabricate sheet metal flashing and trim to comply with details indicated and recommendations in cited sheet metal standard that apply to design, dimensions, geometry, metal thickness, and other characteristics of item required.
	1. Fabricate sheet metal flashing and trim in shop to greatest extent possible.
	2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	3. Verify shapes and dimensions of surfaces to be covered and obtain field measurements for accurate fit before shop fabrication.
	4. Form sheet metal flashing and trim to fit substrates without excessive oil-canning, buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded back to form hems.
	5. Conceal fasteners and expansion provisions where possible. Do not use exposed fasteners on faces exposed to view.

	B. Fabrication Tolerances:
	1. Fabricate sheet metal flashing and trim that is capable of installation to a tolerance of 1/4 inch in 20 feet (6 mm in 6 m) on slope and location lines indicated on Drawings and within 1/8-inch (3-mm) offset of adjoining faces and of alignment of m...
	2. Fabricate sheet metal flashing and trim that is capable of installation to tolerances specified.

	C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim.
	1. Use lapped expansion joints only where indicated on Drawings.

	D. Sealant Joints: Where movable, nonexpansion-type joints are required, form metal in accordance with cited sheet metal standard to provide for proper installation of elastomeric sealant.
	E. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal standard for application, but not less than thickness of metal being secured.
	G. Seams:
	1. Tin edges to be seamed, form seams, and solder.


	2.6 SHEET METAL FABRICATIONS
	A. Flashing and sheet metal items include, but not necessarily limited to the following:


	PART 3 -  EXECUTION
	3.1 INSTALLATION OF UNDERLAYMENT
	A. Self-Adhering, High-Temperature Sheet Underlayment:
	1. Install self-adhering, high-temperature sheet underlayment; wrinkle free.
	2. Prime substrate if recommended by underlayment manufacturer.
	3. Comply with temperature restrictions of underlayment manufacturer for installation; use primer for installing underlayment at low temperatures.
	4. Apply in shingle fashion to shed water, with end laps of not less than 6 inches (150 mm) staggered 24 inches (600 mm) between courses.
	5. Overlap side edges not less than 3-1/2 inches (90 mm). Roll laps and edges with roller.
	6. Roll laps and edges with roller.
	7. Cover underlayment within 14 days.


	3.2 INSTALLATION, GENERAL
	A. Install sheet metal flashing and trim to comply with details indicated and recommendations of cited sheet metal standard that apply to installation characteristics required unless otherwise indicated on Drawings.
	1. Install fasteners, solder, protective coatings, separators, sealants, and other miscellaneous items as required to complete sheet metal flashing and trim system.
	2. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat seams with minimum exposure of solder and sealant.
	3. Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement.
	4. Install sheet metal flashing and trim to fit substrates and to result in watertight performance.
	5. Install continuous cleats with fasteners spaced not more than 12 inches (300 mm) o.c.
	6. Install exposed sheet metal flashing and trim with limited oil-canning, and free of buckling and tool marks.
	7. Do not field cut sheet metal flashing and trim by torch.

	B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts pressure-treated wood or other corrosive substrates, protect against galvanic action or corrosion by painting contact surfaces with bituminous coating or by other...
	1. Coat concealed side of stainless steel sheet metal flashing and trim with bituminous coating where flashing and trim contact wood, ferrous metal, or cementitious construction.
	2. Underlayment: Where installing sheet metal flashing and trim directly on cementitious or wood substrates, install underlayment and cover with slip sheet.

	C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim.
	1. Space movement joints at maximum of 10 feet (3 m) with no joints within 24 inches (600 mm) of corner or intersection.
	2. Use lapped expansion joints only where indicated on Drawings.

	D. Fasteners: Use fastener sizes that penetrate substrate not less than recommended by fastener manufacturer to achieve maximum pull-out resistance.
	E. Conceal fasteners and expansion provisions where possible in exposed work and locate to minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight installation.
	F. Seal joints as required for watertight construction.
	1. Use sealant-filled joints unless otherwise indicated.
	a. Form joints to completely conceal sealant.
	b. When ambient temperature at time of installation is between 40 and 70 deg F (4 and 21 deg C), set joint members for 50 percent movement each way.
	c. Adjust setting proportionately for installation at higher ambient temperatures.
	1) Do not install sealant-type joints at temperatures below 40 deg F (4 deg C).


	2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint Sealants."

	G. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter.
	1. Pretin edges of sheets with solder to width of 1-1/2 inches (38 mm); however, reduce pretinning where pretinned surface would show in completed Work.
	2. Do not use torches for soldering.
	3. Heat surfaces to receive solder, and flow solder into joint.
	a. Fill joint completely.
	b. Completely remove flux and spatter from exposed surfaces.

	4. Stainless Steel Soldering:
	a. Tin edges of uncoated sheets, using solder for stainless steel and acid flux.
	b. Promptly remove acid-flux residue from metal after tinning and soldering.
	c. Comply with solder manufacturer's recommended methods for cleaning and neutralization.



	3.3 INSTALLATION OF ROOF FLASHINGS
	A. Install sheet metal flashing and trim to comply with performance requirements, sheet metal manufacturer's written installation instructions, and cited sheet metal standard.
	1. Provide concealed fasteners where possible, and set units true to line, levels, and slopes.
	2. Install work with laps, joints, and seams that are permanently watertight and weather resistant.

	B. Roof Edge Flashing:
	1. Install roof edge flashings in accordance with ANSI/SPRI/FM 4435/ES-1.
	2. Anchor to resist uplift and outward forces in accordance with recommendations in cited sheet metal standard unless otherwise indicated. Interlock bottom edge of roof edge flashing with continuous cleat anchored to substrate at staggered 3-inch (75-...


	3.4 INSTALLATION TOLERANCES
	A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance of 1/4 inch in 20 feet (6 mm in 6 m) on slope and location lines indicated on Drawings and within 1/8-inch (3-mm) offset of adjoining faces and of alig...

	3.5 CLEANING
	A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
	B. Clean and neutralize flux materials. Clean off excess solder.
	C. Clean off excess sealants.

	3.6 PROTECTION
	A. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer's written installation instructions.
	B. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures, as determined by Architect.
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